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INSTRUCTIONS TO BIDDERS 
 
(Note: These Instructions to Bidders along with Bidding Data will not be part of the Contract and 

will cease to have effect once the contract is signed.) 
 
A.  GENERAL 
 
IB.1  Scope of Bid 
 
1.1 The Employer as defined in the Bidding Data hereinafter called “the Employer” wishes to 

receive bids for the construction and completion of works as described in these Bidding 
Documents, and summarised in the Bidding Data hereinafter referred to as the “Works”. 

 
1.2 The successful bidder will be expected to complete the Works within the time specified in 

Appendix-A to Bid. 
 
IB.2 Source of Funds 
 
2.1 The Employer has applied for/ received a loan/credit from the source (s) indicated in the 

Bidding Data in various currencies towards the cost of the project specified in the Bidding 
Data and it is intended that part of the proceeds of this loan/credit will be applied to eligible 
payments under the Contract for which these Bidding Documents are issued. 

 
IB.3 Eligible Bidders 
 
3.1 This Invitation for Bids is open to all bidders meeting the following requirements: 
 

a. Duly licensed by the Pakistan Engineering Council (PEC) in the category relevant to 
the value of the Works. 

 
b. Duly prequalified / enlisted with the Employer. 

 
IB.4 One Bid per Bidder 
 
4.1 Each bidder shall submit only one bid either by himself, or as a partner in a joint venture. A 

bidder who submits or participates in more than one bid (other than alternatives pursuant to 
Clause IB.16) will be disqualified. 

 
IB.5 Cost of Bidding 
 
5.1 The bidders shall bear all costs associated with the preparation and submission of their 

respective bids and the Employer will in no case be responsible or liable for those costs, 
regardless of the conduct or outcome of the bidding process. 

 
IB.6 Site Visit 
 
6.1 The bidders are advised to visit and examine the Site of Works and its surroundings and 

obtain for themselves on their own responsibility all information that may be necessary for 
preparing the bid and entering into a contract for construction of the Works. All cost in this 
respect shall be at the bidder’s own expense. 

 
6.2 The bidders and any of their personnel or agents will be granted permission by the 

Employer to enter upon his premises and lands for the purpose of such inspection, but only 
upon the express condition that the bidders, their personnel and agents, will release and 
indemnify the Employer, his personnel and agents from and against all liability in respect 
thereof and will be responsible for death or personal injury, loss of or damage to property 
and any other loss, damage, costs and expenses incurred as a result of such inspection. 
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B. BIDDING DOCUMENTS 
 
IB.7 Contents of Bidding Documents  
 
7.1 The Bidding Documents, in addition to invitation for bids, are those stated below and 

should be read in conjunction with any Addenda issued in accordance with Clause IB.9. 
1. Instructions to Bidders 
2. Bidding Data 
3. General Conditions of Contract, Part-I (GCC) 
4. Particular Conditions of Contract, Part-II (PCC) 
5. Specifications - Special Provisions 
6. Specifications - Technical Provisions 
7. Form of Bid & Appendices to Bid 
8. Bill of Quantities (Appendix-D to Bid) 
9. Form of Bid Security 
10. Form of Contract Agreement 
11. Forms of Performance Security and Mobilization Advance Guarantee/Bond 
12. Drawings 

 
7.2 The bidders are expected to examine carefully the contents of all the above documents. 

Failure to comply with the requirements of bid submission will be at the Bidder’s own risk. 
Pursuant to Clause IB.26, bids which are not substantially responsive to the requirements 
of the Bidding Documents will be rejected. 

 
IB.8 Clarification of Bidding Documents 
 
8.1 Any prospective bidder requiring any clarification (s) in respect of the Bidding Documents 

may notify the Employer in writing at the Employer’s address indicated in the Invitation for 
Bids. The Employer will respond to any request for clarification which he receives earlier 
than 28 days prior to the deadline for submission of bids. 

 
 Copies of the Employer’s response will be forwarded to all purchasers of the Bidding 

Documents, including a description of the enquiry but without identifying its source. 
 
IB.9 Amendment of Bidding Documents 
 
9.1 At any time prior to the deadline for submission of bids, the Employer may, for any reason, 

whether at his own initiative or in response to a clarification requested by a prospective 
bidder, modify the Bidding Documents by issuing addendum. 

 
9.2 Any addendum thus issued shall be part of the Bidding Documents pursuant to Sub- 

Clause 7.1 hereof and shall be communicated in writing to all purchasers of the Bidding 
Documents. Prospective bidders shall acknowledge receipt of each addendum in writing to 
the Employer. 

 
9.3 To afford prospective bidders reasonable time in which to take an addendum into account 

in preparing their bids, the Employer may extend the deadline for submission of bids in 
accordance with Clause IB.20 

 
C. PREPARATION OF BIDS 
 
IB.10 Language of Bid 
 
10.1 The bid and all correspondence and documents related to the bid exchanged by a bidder 

and the Employer shall be in the bid language stipulated in the Bidding Data and Particular 
Conditions of Contract. Supporting documents and printed literature furnished by the 
bidders may be in any other language provided the same are accompanied by an accurate 
translation of the relevant parts in the bid language, in which case, for purposes of 
evaluation of the bid, the translation in bid language shall prevail. 
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IB.11 Documents Accompanying the Bid 
 
11.1 Each bidder shall: 
 

(a) submit a written power of attorney authorizing the signatory of the bid to act for and 
on behalf of the bidder;  
 

 (b) update the information indicated and listed in the Bidding Data and previously 
submitted with the application for prequalification, and continue to meet the 
minimum criteria set out in the prequalification  documents which as a minimum, 
would include the following: 

 
 (i) Evidence of access to financial resources alongwith average annual 

construction turnover; 
(ii) Financial predictions for the current year and the two following years 

including the effect of known commitments; 
 (iii) Work commitments since prequalification; 
 (iv) Current litigation information; and  

(v) Availability of critical equipment. 
 

  and 
 

(c) furnish a technical proposal taking into account the various Appendices to Bid 
specially the following: 
Appendix-E to Bid Proposed Construction Schedule 
Appendix-F to Bid Method of Performing the Work 
Appendix-G to Bid List of Major Equipment 
Appendix-K to Bid Organization Chart for Supervisory Staff 

  and other pertinent information such as mobilization programme etc; 
 
11.2 Bids submitted by a joint venture of two (2) or more firms shall comply with the following 

requirements: 
 

(a) the bid and in case of a successful bid, the Form of Contract Agreement shall be 
signed so as to be legally binding on all partners; 

 
(b) one of the joint venture partners shall be nominated as being incharge; and this 

authorization shall be evidenced by submitting a power of attorney signed by legally 
authorized signatories of all the joint venture partners; 

 
(c) the partner-in-charge shall always be duly authorized to deal with the Employer 

regarding all matters related with and/or incidental to the execution of Works as per 
the terms and Conditions of Contract and in this regard to incur any and all 
liabilities, receive instructions, give binding undertakings and receive payments on 
behalf of the joint venture; 

 
(d) all partners of the joint venture shall at all times and under all circumstances be 

liable jointly and severally for the execution of the Contract in accordance with the 
Contract terms and a statement to this effect shall be included in the authorization 
mentioned under Sub-Para (b) above as well as in the Form of Bid and in the Form 
of Contract Agreement (in case of a successful bid); and 

 
(e) a copy of the agreement entered into by the joint venture partners shall be 

submitted with the bid stating the conditions under which it will function, its period of 
duration, the persons authorized to represent and obligate it and which persons will 
be directly responsible for due performance of the  Contract and can give valid 
receipts on behalf of the joint venture, the proportionate participation of the several 
firms forming the joint venture, and any other information necessary to permit a full 
appraisal of its functioning. No amendments / modifications whatsoever in the joint 
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venture agreement shall be agreed to between the joint venture partner without 
prior written consent of the Employer. 

 
11.3 Bidders shall also submit proposals of work methods and schedule, in sufficient detail to 

demonstrate the adequacy of the Bidders’ proposals to meet the technical specifications 
and the completion time referred to in Sub-Clause 1.2 hereof. 

 
IB.12 Bid Prices 
 
12.1 Unless stated otherwise in the Bidding Documents, the Contract shall be for the whole of 

the Works as described in Sub-Clause 1.1 hereof, based on the unit rates and / or prices 
submitted by the bidder. 

 
12.2 The bidders shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities. Items against which no rate or price is entered by a bidder will not be paid for 
by the Employer when executed and shall be deemed covered by rates and prices for other 
items in the Bill of Quantities. 

 
12.3 All duties, taxes and other levies payable by the Contractor under the Contract, or for any 

other cause, as on the date 28 days prior to the deadline for submission of bids shall be 
included in the rates and prices and the total Bid Price submitted by a bidder. 
 
Additional / reduced duties, taxes and levies due to subsequent additions or changes in 
legislation shall be reimbursed / deducted as per Sub-Clause 70.2 of the General 
Conditions of Contract Part-I. 
 

12.4 The rates and prices quoted by the bidders are subject to adjustment during the 
performance of the Contract in accordance with the provisions of Clause 70 of the 
Conditions of Contract. The bidders shall furnish the prescribed information for the price 
adjustment formulae in Appendix-C to Bid, and shall submit with their bids such other 
supporting information as required under the said Clause. 

 
IB.13 Currencies of Bid and Payment 
 
13.1 The unit rates and the prices shall be quoted by the bidder entirely in Pak rupees. A bidder 

expecting to incur expenditures in other currencies for inputs to the Works supplied from 
outside the Employer’s country (referred to as the “Foreign Currency Requirements”) shall 
indicate the same in Appendix-B to Bid. The proportion of the Bid Price (excluding 
Provisional Sums) needed by him for the payment of such Foreign Currency Requirements 
either (i) entirely in the currency of the Bidder’s home country or, (ii) at the bidder’s option, 
entirely in Pak rupees provided always that a bidder expecting to incur expenditures in a 
currency or currencies other than those stated in (i) and (ii) above for a portion of the 
foreign currency requirements, and wishing to be paid accordingly, shall indicate the 
respective portions in his bid. 
 

13.2 The rates of exchange to be used by the bidder for currency conversion shall be the 
TT&OD Selling Rates published or authorized by the State Bank of Pakistan prevailing on 
the date 28 days prior to the deadline for submission of bids. 
 
For the purpose of payments, the exchange rates used in bid preparation shall apply for 
the duration of the Contract. 
 

IB.14 Bid Validity 
 

14.1 Bids shall remain valid for the period   stipulated in the Bidding Data after the Date of Bid 
Opening specified in Clause IB.23. 

 
14.2 In exceptional circumstances, prior to expiry of the original bid validity period, the Employer 

may request that the bidders extend the period of validity for a specified additional period 
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which shall in no case be more than the original bid validity period. The request and the 
responses thereto shall be made in writing. A bidder may refuse the request without 
forfeiting his Bid Security. A bidder agreeing to the request will not be required or permitted 
to modify his bid, but will be required to extend the validity of his Bid Security for the period 
of the extension, and in compliance with Clause IB.15 in all respects. 
 

IB.15 Bid Security 
 

15.1 Each bidder shall furnish, as part of his bid, a Bid Security in the amount stipulated in the 
Bidding Data in Pak Rupees or an equivalent amount in a freely convertible currency. 
 

15.2 The Bid Security shall be, at the option of the bidder, in the form of Deposit at Call or a 
Bank Guarantee issued by a Scheduled Bank in Pakistan or from a foreign bank duly 
counter guaranteed by a Scheduled Bank in Pakistan or an insurance company having at 
least AA rating from PACRA/JCR in favour of the Employer valid for a period 28 days 
beyond the Bid Validity date. 
 

15.3 Any bid not accompanied by an acceptable Bid Security shall be rejected by the Employer 
as non-responsive. 

 
15.4 The bid securities of unsuccessful bidders will be returned as promptly as possible, but not 

later than 28 days after the expiration of the period of Bid Validity. 
 
15.5 The Bid Security of the successful bidder will be returned when the bidder has furnished 

the required Performance Security and signed the Contract Agreement. 
 
15.6 The Bid Security may be forfeited: 
 

(a) if the bidder withdraws his bid except as provided in Sub-Clause 22.1; 
 

(b) if the bidder does not accept the correction of his Bid Price pursuant to Sub-Clause 
27.2 hereof; or 
 

(c) In the case of successful bidder, if he fails within the specified time limit to: 
(i) furnish the required Performance Security; or 
(ii) sign the Contract Agreement. 

 
IB.16 Alternate Proposals by Bidder 
 
16.1 Should any bidder consider that he can offer any advantages to the Employer by a 

modification to the designs, specifications or other conditions, he may, in addition to his bid 
to be submitted in strict compliance with the Bidding Documents, submit any Alternate 
Proposal(s) containing (a) relevant design calculations; (b) technical specifications; (c) 
proposed construction methodology; and (d) any other relevant details / conditions, 
provided always that the total sum entered on the Form of Bid shall be that which 
represents complete compliance with the Bidding Documents. 

 
16.2 Alternate Proposal(s), if any, of the lowest evaluated responsive bidder only may be 

considered by the Employer as the basis for the award of Contract to such bidder. 
 

IB.17 Pre-Bid Meeting 
 

17.1 The Employer may, on his own motion or at the request of any prospective bidder(s), hold 
a pre-bid meeting to clarify issues and to answer any questions on matters related to the 
Bidding Documents. The date, time and venue of pre-bid meeting, if convened, is as 
stipulated in the Bidding Data. All prospective bidders or their authorized representatives 
shall be invited to attend such a pre-bid meeting. 

 
17.2 The bidders are requested to submit questions, if any, in writing so as to reach the 

Employer not later than seven (7) days before the proposed pre-bid meeting. 
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17.3 Minutes of the pre-bid meeting, including the text of the questions raised and the replies 
given, will be transmitted without delay to all purchasers of the Bidding Documents. Any 
modification of the Bidding Documents listed in Sub-Clause 7.1 hereof which may become 
necessary as a result of the pre-bid meeting shall be made by the Employer exclusively 
through the issue of an Addendum pursuant to Clause IB.9 and not through the minutes of 
the pre-bid meeting.  

 
17.4 Absence at the pre-bid meeting will not be a cause for disqualification of a bidder. 
 
IB.18 Format and Signing of Bid 

 
18.1 Bidders are particularly directed that the amount entered on the Form of Bid shall be for 

performing the Contract strictly in accordance with the Bidding Documents. 
 

18.2 All appendices to Bid are to be properly completed and signed. 
 

18.3 No alteration is to be made in the Form of Bid nor in the Appendices thereto except in filling 
up the blanks as directed. If any such alterations be made or if these instructions be not 
fully complied with, the bid may be rejected. 

 
18.4 Each bidder shall prepare by filling out the forms completely and without alterations one (1) 

original and number of copies, specified in the Bidding Data, of the documents comprising 
the bid as described in Clause IB.7 and clearly mark them “ORIGINAL” and ‘COPY” as 
appropriate. In the event of discrepancy between them, the original shall prevail. 

 
18.5 The original and all copies of the bid shall be typed or written in indelible ink (in the case of 

copies, Photostats are also acceptable) and shall be signed by a person or persons duly 
authorized to sign on behalf of the bidder pursuant to Sub- Clause 11.1(a) hereof. All 
pages of the bid shall be initialed and stamped by the person or persons signing the bid. 

 
18.6 The bid shall contain no alterations, omissions or additions, except to comply with 

instructions issued by the Employer, or as are necessary to correct errors made by the 
bidder, in which case such corrections shall be initialed by the person or persons signing 
the bid. 

 
18.7 Bidders shall indicate in the space provided in the Form of Bid their full and proper 

addresses at which notices may be legally served on them and to which all 
correspondence in connection with their bids and the Contract is to be sent. 

 
18.8 Bidders should retain a copy of the Bidding Documents as their file copy. 

 
D. SUBMISSION OF BIDS 

 
IB.19 Sealing and Marking of Bids 

 
19.1 Each bidder shall submit his bid as under: 
 

(a) ORIGINAL and each copy of the Bid shall be separately sealed and put in separate 
envelopes and marked as such. 
 

(b) The envelopes containing the ORIGINAL and copies will be put in one sealed 
envelope and addressed / identified as given in Sub- Clause 19.2 hereof. 

 
19.2 The inner and outer envelopes shall: 

 
(a) be addressed to the Employer at the  address provided in the Bidding Data; 
 
(b) bear the  name and identification number of the contract as defined in the Bidding 

Data; and 
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(c) provide a warning not to open before the time and date for bid opening, as specified 
in the Bidding Data. 

 
19.3 In addition to the identification required in Sub- Clause 19.2 hereof, the inner envelope 

shall indicate the name and address of the bidder to enable the bid to be returned 
unopened in case it is declared “late” pursuant to Clause IB.21 
 

19.4 If the outer envelope is not sealed and marked as above, the Employer will assume no 
responsibility for the misplacement or premature opening of the Bid. 
 

IB.20 Deadline for Submission of Bids 
 

20.1 (a) Bids must be received by the Employer at the address specified no later than the 
time and date stipulated in the Bidding Data. 

 
(b) Bids with charges payable will not be accepted, nor will arrangements be 

undertaken to collect the bids from any delivery point other than that specified 
above. Bidders shall bear all expenses incurred in the preparation and delivery of 
bids. No claims will be entertained for refund of such expenses. 

 
(c) Where delivery of a bid is by mail and the bidder wishes to receive an 

acknowledgment of receipt of such bid, he shall make a request for such 
acknowledgment in a separate letter attached to but not included in the sealed bid 
package. 

 
(d) Upon request, acknowledgment of receipt of bids will be provided to those making 

delivery in person or by messenger. 
 

20.2 The Employer may, at his discretion, extend the deadline for submission of bids by issuing 
an amendment in accordance with Clause IB.9, in which case all rights and obligations of 
the Employer and the bidders previously subject to the original deadline will thereafter be 
subject to the deadline as extended. 

 
IB.21 Late Bids 

 
21.1 (a) Any bid received by the Employer after the deadline for submission of bids 

prescribed in Clause IB.20 will be returned unopened to such bidder.  
 

(b) Delays in the mail, delays of person in transit, or delivery of a bid to the wrong office 
shall not be accepted as an excuse for failure to deliver a bid at the proper place 
and time. It shall be the bidder’s responsibility to determine the manner in which 
timely delivery of his bid will be accomplished either in person, by messenger or by 
mail. 

 
IB.22 Modification, Substitution and Withdrawal of Bids 
 
22.1 Any bidder may modify, substitute or withdraw his bid after bid submission provided that 

the modification, substitution or written notice of withdrawal is received by the Employer 
prior to the deadline for submission of bids. 

 
22.2 The modification, substitution, or notice for withdrawal of any bid shall be prepared, sealed, 

marked and delivered in accordance with the provisions of Clause IB.19 with the outer and 
inner envelopes additionally marked “MODIFICATION”, “SUBSTITUTION” or 
“WITHDRAWAL” as appropriate. 

 
22.3 No bid may be modified by a bidder after the deadline for submission of bids except in 

accordance with Sub-Clauses 22.1 and 27.2. 
 

22.4 Withdrawal of a bid during the interval between the deadline for submission of bids and the 
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expiration of the period of bid validity specified in the Form of Bid may result in forfeiture of 
the Bid Security in pursuance to Clause IB.15. 
 

E. BID OPENING AND EVALUATION 
 

IB.23 Bid Opening 
 

23.1 The Employer will open the bids, including withdrawals, substitution and modifications 
made pursuant to Clause IB.22, in the presence of bidders’ representatives who choose to 
attend, at the time, date and location stipulated in the Bidding Data. The bidders’ 
representatives who are present shall sign a register evidencing their attendance. 
 

23.2 Envelopes marked “MODIFICATION”, “SUBSTITUTION” or “WITHDRAWAL” shall be 
opened and read out first. Bids for which an acceptable notice of withdrawal has been 
submitted pursuant to Clause IB.22 shall not be opened. 
 

23.3 The bidder’s name, total Bid Price and price of any Alternate Proposal(s), any discounts, 
bid modifications, substitution and withdrawals, the presence or absence of Bid Security, 
and such other details as the Employer may consider appropriate, will be announced by 
the Employer at the opening of bids. 
 

23.4 Employer shall prepare minutes of the bid opening, including the information disclosed to 
those present in accordance with the Sub-Clause 23.3. 

 
IB.24 Process to be Confidential 

 
24.1 Information relating to the examination, clarification, evaluation and comparison of bid and 

recommendations for the award of a contract shall not be disclosed to bidders or any other 
person not officially concerned with such process before the announcement of bid 
evaluation report which shall be done at least ten (10) days prior to issue of Letter of 
Acceptance. The announcement to all Bidders will include table(s) comprising read out 
prices, discounted prices, price adjustments made, final evaluated prices and 
recommendations against all the bids evaluated. Any effort by a bidder to influence the 
Employer’s processing of bids or award decisions may result in the rejection of such 
bidder’s bid. Whereas any bidder feeling aggrieved may lodge a written complaint not later 
than fifteen (15) days after the announcement of the bid evaluation report; however mere 
fact of lodging a complaint shall not warrant suspension of the procurement process. 

 
IB.25 Clarification of Bids 

 
25.1 To assist in the examination, evaluation and comparison of bids, the Employer may, at his 

discretion, ask any bidder for clarification of his bid, including breakdowns of unit rates. The 
request for clarification and the response shall be in writing but no change in the price or 
substance of the bid shall be sought, offered or permitted except as required to confirm the 
correction of arithmetic errors discovered by the Employer in the evaluation of the bids in 
accordance with Clause IB.28. 
 

IB.26 Examination of Bids and Determination of Responsiveness 
 

26.1 Prior to the detailed evaluation of bids, the Employer will determine whether each bid is 
substantially responsive to the requirements of the Bidding Documents. 
 

26.2 A substantially responsive bid is one which (i) meets the eligibility criteria; (ii) has been 
properly signed; (iii) is accompanied by the required Bid Security; and (iv) conforms to all 
the terms, conditions and specifications of the Bidding Documents, without material 
deviation or reservation. A material deviation or reservation is one (i) which affect in any 
substantial way the scope, quality or performance of the Works; (ii) which limits in any 
substantial way, inconsistent with the Bidding Documents, the Employer’s rights or the 
bidder’s obligations under the Contract; or (iii) adoption/rectification whereof would affect 
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unfairly the competitive position of other bidders presenting substantially responsive bids. 
 

26.3 If a bid is not substantially responsive, it will be rejected by the Employer, and may not 
subsequently be made responsive by correction or withdrawal of the non-conforming 
deviation or reservation. 
 

IB.27 Correction of Errors 
 

27.1 Bids determined to be substantially responsive will be checked by the Employer for any 
arithmetic errors. Errors will be corrected by the Employer as follows: 

 
(a) where there is a discrepancy between the amounts in figures and in words, the 

amount in words will govern; and 
 

(b) where there is a discrepancy between the unit rate and the line item total resulting 
from multiplying the unit rate by the quantity, the unit rate as quoted will govern, 
unless in the opinion of the Employer there is an obviously gross misplacement of 
the decimal point in the unit rate, in which case the line item total as quoted will 
govern and the unit rate will be corrected. 

 
27.2 The amount stated in the Form of Bid will be adjusted by the Employer in accordance with 

the above procedure for the correction of errors and with the concurrence of the bidder, 
shall be considered as binding upon the bidder. If the bidder does not accept the corrected 
Bid Price, his Bid will be rejected, and the Bid Security shall be forfeited in accordance with 
Sub- Clause 15.6(b) hereof. 

 
IB.28 Evaluation and Comparison of Bids 
 
28.1 The Employer will evaluate and compare only the Bids determined to be substantially 

responsive in accordance with Clause IB.26. 
 
28.2 In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by 

adjusting the Bid Price as follows: 
 
(a) making any correction for errors pursuant to Clause IB.27; 
 
(b) excluding Provisional Sums and the provision, if any, for contingencies in the 

Summary Bill of Quantities, but including competitively priced Daywork; and 
 
(c) making an appropriate adjustment for any other acceptable variation or deviation. 

 
28.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 

applied over the period of execution of the Contract, shall not be taken into account in Bid 
evaluation. 

 
28.4 If the Bid of the successful bidder is seriously unbalanced in relation to the Employer’s 

estimate of the cost of work to be performed under the Contract, the Employer may require 
the bidder to produce detailed price analyses for any or all items of the Bill of Quantities to 
demonstrate the internal consistency of those prices with the construction methods and 
schedule proposed. After evaluation of the price analyses, the Employer may require that 
the amount of the Performance Security set forth in Clause IB.32 be increased at the 
expense of the successful bidder to a level sufficient to protect the Employer against 
financial loss in the event of default of the successful bidder under the Contract. 

 
F. AWARD OF CONTRACT 
 
IB.29 Award 
 
29.1 Subject to Clauses IB.30 and IB.34, the Employer will award the Contract to the bidder 
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whose bid has been determined to be substantially responsive to the Bidding Documents 
and who has offered the lowest evaluated Bid Price, provided that such bidder has been 
determined to be eligible in accordance with the provisions of Clause IB.3 and qualify 
pursuant to Sub-Clause IB 29.2. 

 
29.2 The Employer, at any stage of the bid evaluation, having credible reasons for  or prima 

facie evidence of any defect in supplier’s or contractor’s capacities, may require the 
suppliers or contractors to provide information concerning their professional, technical, 
financial, legal or managerial competence whether already pre-qualified or not: 
 
Provided that such qualification shall only be laid down after recording reasons therefore in 
writing. They shall form part of the records of that bid evaluation report. 
 

IB.30 Employer’s Right to Accept any Bid and to Reject any or all Bids 
 

30.1 Notwithstanding Clause IB.29, the Employer reserves the right to accept or reject any Bid, 
and to annul the bidding process and reject all bids, at any time prior to award of Contract, 
without thereby incurring any liability to the affected bidders or any obligation except that 
the grounds for rejection of all bids shall upon request be communicated to any bidder who 
submitted a bid, without justification of grounds. Rejection of all bids shall be notified to all 
bidders promptly. 

 
IB.31 Notification of Award 

 
31.1 Prior to expiration of the period of bid validity prescribed by the Employer, the Employer will 

notify the successful bidder in writing (“Letter of Acceptance”) that his Bid has been 
accepted. This letter shall name the sum which the Employer will pay the Contractor in 
consideration of the execution and completion of the Works by the Contractor as 
prescribed by the Contract (hereinafter and in the Conditions of Contract called the 
“Contract Price”). 

 
31.2 No Negotiation with the bidder having evaluated as lowest responsive or any other bidder 

shall be permitted, however, Employer may have clarification meetings to get clarify any 
item in the bid evaluation report. 

 
31.3 The notification of award and its acceptance by the bidder will constitute the formation of 

the Contract, binding the Employer and the bidder till signing of the formal Contract 
Agreement. 
 

31.4 Upon furnishing by the successful bidder of a Performance Security, the Employer will 
promptly notify the other bidders that their Bids have been unsuccessful and return their bid 
securities. 

 
IB.32 Performance Security 
 
32.1 The successful bidder shall furnish to the Employer a Performance Security in the form and 

the amount stipulated in the Bidding Data and the Conditions of Contract within a period of 
28 days after the receipt of Letter of Acceptance. 
 

32.2 Failure of the successful bidder to comply with the requirements of Sub-Clause IB.32.1 or 
Clauses IB.33 or IB.35 shall constitute sufficient grounds for the annulment of the award 
and forfeiture of the Bid Security. 
 

IB.33 Signing of Contract Agreement 
 

33.1 Within 14 days from the date of furnishing of acceptable Performance Security under the 
Conditions of Contract, the Employer will send the successful bidder the Contract 
Agreement in the form provided in the Bidding Documents, incorporating all agreements 
between the parties. 
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33.2 The formal Agreement between the Employer and the successful bidder shall be executed 
within 14 days of the receipt of the Contract Agreement by the successful bidder from the 
Employer. 

 
IB.34 General Performance of the Bidders 
 
 The Employer reserves the right to obtain information regarding performance of the bidders 

on their previously awarded contracts/works. The Employer may in case of consistent poor 
performance of any Bidder as reported by the employers of the previously awarded 
contracts, interalia, reject his bid and/or refer the case to the Pakistan Engineering Council 
(PEC). Upon such reference, PEC in accordance with its rules, procedures and relevant 
laws of the land take such action as may be deemed appropriate under the circumstances 
of the case including black listing of such Bidder and debarring him from participation in 
future bidding for similar works. 

 
IB.35 Integrity Pact 
 
 The Bidder shall sign and stamp the Integrity Pact provided at Appendix-L to Bid in the 

Bidding Documents for all Federal Government procurement contracts exceeding Rupees 
ten million. Failure to provide such Integrity Pact shall make the bidder non-responsive.  

 
IB.36 Instructions not Part of Contract 
 

Bids shall be prepared and submitted in accordance with these Instructions which are 
provided to assist bidders in preparing their bids, and do not constitute part of the Bid or 
the Contract Documents. 
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BIDDING DATA SHEET 
 
The following specific data for the Works to be bidded shall complement, amend, or supplement 
the provisions in the Instructions to Bidders. Wherever there is a conflict, the provisions herein 
shall prevail over those in the Instructions to Bidders.  
 
Instructions to Bidders 
Clause Reference 
 
1.1 Name and address of the Employer 

 
a) Name and Address of Employer is: 

 
The Project Director 
Rehabilitation of Old Town of Gwadar 
Gwadar Development Authority 
Office of the Project Director, 
Engineering Section, Marine Drive, Gwadar 
Telephone : +92 (86) 920 1010 
Email : engineering@gda.gov.pk 

 
b) Name of the Project & Summary of the Works 

 
Rehabilitation of Old Town Gwadar (Phase-I) - Road Works (Package-IA) - 
(Construction / Blacktopping of main road from Nigori Ward to Dhoria along 
Eastbay Expressway for Rehabilitation of Old Town Gwadar) 
 
The summary of the project is:- 
To construct / blacktopping of main road from Nigori Ward to Dhoria along Eastbay 
Expressway for Rehabilitation of Old Town Gwadar, Baluchistan in all respect with 
the provision of plant/ equipment, labor and material required for execution, 
completion, for providing the same as specified in the Contract. 

 
2.1 Name of the Borrower/ Source of Financing/ Funding Agency 

 
Government of Pakistan 
The Employer has sufficient funds in Pak. Rupees through 50/ 50 share between federal 
government and provincial government to cover the cost of the entire project for which 
these bidding documents are issued. 

 
2.1 Amount and type of financing 
 

Not Applicable 
 
3.1 Eligible Bidders 
 

Delete whole text of Sub-Clause 3.1 and replaced with following: 
 
In case of Single Entity 
Bidders should have License from Pakistan Engineering Council, valid for the year 
2021-2022 in Category C-3 and specialization codes of CE-01 & CE-10. 
 
In case of Joint Venture 
Lead Member must possess License from Pakistan Engineering Council, valid for the 
year 2021-2022 in Category C-3 and specialization code mentioned above. 
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Other JV member(s),  
JV member shall be of Category C-4 with relevant specialization code for this project. 
 
Foreign firms if Participating in the bidding process should strictly follow all the rule 
stipulated in PEC by Laws for Participation. 
 
Bids will be submitted by a joint venture of two or more (but should not be more than 3) 
firms. The Share of the local firm/ firms shall not be less than 30% collectively in case of 
JV with international firm.  

 
3.2 Add following IB Sub-Clause 3.2 
 

To be qualified for award of the Contract, bidders shall provide evidence satisfactory to 
the Employer of their capability and adequacy of resources to carry out the Contract 
effectively.  
 
Bids shall include the following documents including Mandatory Requirements and 
information. 

 
A. MANDATORY REQUIREMENTS 
 

For consideration of the Bids submitted by the bidders following are the mandatory 
requirements:- 

 
(i) Valid Registration with Pakistan Engineering Council (PEC) 
 

In case of Single Entity 
Bidders should have License from Pakistan Engineering Council, valid for the 
year 2021-2022 in Category C-3 and specialization codes of CE-01 & CE-10. 
 
In case of Joint Venture 
Bidders should have License from Pakistan Engineering Council, valid for the 
year 2021-2022 in Category C-3 and specialization codes of CE-01 & CE-10. 
 
Other JV member(s),  
If JV member is from Pakistan side, shall be of Category C-4 and specialization 
codes of CE-10. 
 
Foreign firms if Participating in the bidding process should strictly follow 
all the rule stipulated in PEC by Laws for Participation. 
 
Bids will be submitted by a joint venture of two or more (but should not be 
more than 3) firms. The Share of the local firm/ firms shall not be less than 
30% collectively in case of JV with international firm.  
 
For the purposes of this particular Contract, bidders shall meet the 
minimum qualifying criteria set forth at the end of this section.  
 
Where mentioned in Evaluation & Qualification Criteria, the figures for 
each of the partners of a joint venture shall be added together to determine 
the bidder’s compliance with the minimum qualifying criteria set out in 
Evaluation & Qualification Criteria 

 
(ii) Registration with Income Tax Department 

 
Bidder (Lead firm and all JV partners) must possess valid registration certificate 
from income tax authority (NTN). (Attach NTN & Balochistan Revenue Authority 
(B.R.A) valid registration certificate). 
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(Foreign firms if participating in the bidding process should submit NTN 
Certificate of their country duly attested by Consulate of their country) 

 
(iii) Bid Security  

 
As mentioned in 15.1 & 15.2. 

 
(iv) Conflict of Interest 
 

Bidder shall not have the Conflict of Interest. The “Conflict of Interest means: 
 
(a) where a contractor, supplier or consultant provides, or could provide, or 

could be perceived as providing biased professional advice to a procuring 
agency to obtain an undue benefit for himself or those affiliated with him; 
 

(b) receiving or giving any remuneration directly or indirectly in connection with 
the assignment except as provided in the contract; 

 
(c) any engagement in consulting or other procurement activities of a contractor, 

consultant or service provider that conflicts with his role or relationship with 
the procuring agency under the contract; 

 
(d) where an official of the procuring agency engaged in the procurement 

process has a financial or economic interest in the outcome of the process of 
procurement, in a direct or an indirect manner;” 

 
(Attach Affidavit on Rs. 100 Stamp paper attested by Notary Public, while foreign 
bidder’s Affidavit should be attested by Consulate of their country) 
 
Single Entity: Must Meet 
Joint Venture: Lead Member must meet, other members must meet 

 
(v) Blacklisting 

 
Bidder is not black listed, Blacklisting means: 
 
“Barring a bidder, contractor, consultant or supplier from participating in any 
future procurement proceedings by the Pakistan Engineering Council/PPRA/any 
government, semi government, autonomous bodies”  
 
(Attach Affidavit on Rs. 100 Stamp paper attested by Notary Public, while foreign 
bidder’s Affidavit should be attested by Consulate of their country) 
 
Single Entity: Must Meet 
Joint Venture: Lead Member must meet, other members must meet 

 
(vi) Litigation History 

 
All pending litigation shall in total not represent more than fifty (50)% of the 
Bidder’s net worth and shall be treated as resolved against the Bidder. (Provide 
details or attach Affidavit in case of not applicable on Rs. 100 Stamp paper 
attested by Notary Public, while foreign bidder’s Affidavit should be attested by 
Consulate of their country) 
 
Single Entity: Must Meet 
Joint Venture: Lead Member must meet, other members must meet 
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(vii) History of Non-Performing Contracts 
 
All Non-performance of a contract did not occur within the last 5 years prior to 
the deadline for bid submission based on all information on fully settled disputes 
or litigation. A fully settled dispute or litigation is one that has been resolved in 
accordance with the Dispute Resolution Mechanism under the respective 
contract and where all appeal instances available to the applicant have been 
exhausted.  
 
(Provide details or attach Affidavit in case of not applicable on Rs. 100 Stamp 
paper attested by Notary Public, while foreign bidder’s Affidavit should be 
attested by Consulate of their country) 
 
The past performance of the applicant on all completed and ongoing projects 
may also be checked in coordination with other government departments. 
 
 
Single Entity: Must Meet 
Joint Venture: Lead Member must meet, other members must meet 

 
(viii) Failure to Sign Contracts 

 
Not being under execution of a Bid Securing Declaration for last 5 years. 
(Provide details or attach Affidavit in case of not applicable on Rs. 100 Stamp 
paper attested by Notary Public, while foreign bidder’s Affidavit should be 
attested by Consulate of their country) 
 
Single Entity: Must Meet 
Joint Venture: Lead Member must meet, other members must meet 
 

(ix) Financial Situation 
 
Historical Financial Performance 
 
a. Average Net working Capital for last 03 years: PKR 45 million 

 
Single Entity: Must Meet 
In case JV : Each member as per their share 
 
Foreign firms if participating in the bidding process should strictly follow the rules 
stipulated in PEC bye laws for participation 
 
b. Average Net Worth for last 03 years : PKR 90 million  
 
(Submit Audited Balance Sheet and income tax submitted by the Bidder) 
 
Single Entity: Must Meet 
In case JV : Each member as per their share  
 
Foreign firms if participating in the bidding process should strictly follow the rules 
stipulated in PEC bye laws for participation 
 
c. Average Annual Construction Turnover: PKR 175 million 
 
(Minimum average annual construction turnover as mentioned above, calculated 
as total certified payments received for contracts in progress or completed, 
within the last three (03) years, Submit Audited Balance Sheet and FBR returns 
of the Bidder) 
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Single Entity: Must Meet 
In case JV : Each member as per their share 
 
Foreign firms if participating in the bidding process should strictly follow the rules 
stipulated in PEC bye laws for participation. 
 

(x) Work Experience 
 

Completed atleast 2 Projects of Road work in the past ten (10) years: PKR 55 
Million each 

 
Single Entity: Must Meet 
In case JV : Either lead or other member Must Meet 
 
Foreign firms if participating in the bidding process should strictly follow the rules 
stipulated in PEC bye laws for participation. 

 
B. OTHER REQUIREMENTS 
 

(i) copies of original documents defining the constitution or legal status, place of 
registration and principal place of business; written power of attorney of the 
signatory of the Bid to commit the bidder; 
 

(ii) Proposed Detailed Construction Schedule (inter-relating all sub-heads of the 
works) 

 
(iii) Detailed Method Statement (inter-relating all the sub-heads of the works) 

 
(iv) The Bidder must demonstrate that it has the key equipment listed hereafter. It is 

mandatory that all equipment should not be more than 05 years old. 
 

Sr. 
No. 

Description of Equipment 
Min. req.  

(Qty. in No.) 

1 Dump Truck  
2 Excavator  
3 Loader  
4 Water Browser  
5 Asphalt Plant  
6 Asphalt Paver  
7 Concrete Mixer Machine  
8 Mechanical Compactor  
9 Road Roller Vibratory   

10 Road Roller Tandem  
11 Pneumatic Roller  

 
(v) The Bidder must demonstrate that it has the personnel for the key positions. All 

engineers must have valid registered with PEC. PEC Certificate and CV must 
have submitted other not considered. 

 
Bids submitted by a joint venture of two or more (but should not be more than 3) firms as 
partners shall comply with the following requirements: 
 
(a) the Bid shall include all the information listed in Sub-Clauses 3.2 (a) to (e) and (g) 

to (k) above for each joint venture partner and 3.2 (f) and (l) for the joint venture; 
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(b) the Bid, and in case of a successful Bid, the Form of Contract Agreement, shall be 
signed so as to be legally binding on all partners; 

 
(c) one of the joint venture partners shall be nominated as being in charge, and this 

authorization shall be evidenced by submitting a power of attorney signed by 
legally authorized signatories of all the partners; 

 
(d) the partner-in-charge shall always be duly authorized to deal with the Employer 

regarding all matters related with and/or incidental to the execution of Works as per 
the terms and Conditions of Contract and in this regard to incur any and all 
liabilities, receive instructions, give binding undertakings and receive payments on 
behalf of the joint venture. 

 
(e) the partner-in-charge shall be authorized to incur liabilities and receive instructions 

for and on behalf of any and all partners of the joint venture, and the entire 
execution of the Contract, including payment, shall be done exclusively with the 
partner in charge; 

 
(f) all partners of the joint venture shall be liable jointly and severally for the execution 

of the Contract in accordance with the Contract terms, and a statement to this 
effect shall be included in the authorization mentioned under (c) above, as well as 
in the Form of Bid and in the Form of Agreement (in case of a successful Bid); and 

 
(f) a copy of the Joint Venture Agreement entered into by all partners shall be 

submitted with the bid.  Alternatively, a Letter of Intent to execute a Joint Venture 
Agreement in the event of a successful bid shall be signed by all partners and 
submitted with the bid, together with a copy of the proposed Agreement. In case of 
foreign contractor, the JV Agreement should be as per PEC byelaws. 
(www.pec.org.pk)   

 
Further evaluation of only those bidders will be done who have cleared all the 
requirements mentioned in this Sub-Clause 3.2. Non-submission/ non-fulfillment of any 
one document included in above mentioned mandatory requirement shall render the 
bidder ineligible irrespective of his financial standing in the bidding. 
 
The figures for each of the partners of a joint venture shall be added together to 
determine the bidder’s compliance with the minimum qualifying criteria set out in this 
Sub-Clause 3.2 above. 

 
The qualifications, capacity and resources of proposed subcontractors will not be taken 
into account in assessing those of individual or joint venture bidders, unless they are 
named specialist subcontractors and the scope of their specialized participation in the 
Works is clearly defined in the bid. 
 

6.1 Site Visit 
 

Delete the text and substitute: 
 
The Bidder or his authorized representative shall visit and inspect the Site of Works 
including the areas and surroundings to be used for Contractor’s Camp, on his own 
responsibility and at his own expense, and obtain all the information from his own 
sources which may be necessary for the purpose of preparing the bid. The Employer 
may assist but will not take any responsibility for the supply or correctness of the 
information. 

 
The Bidder shall, before submitting his bid, satisfy himself in all respects including the 
following: 
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a. The existing facilities in the vicinity of the Site of Work, the hydrological and 
climatological conditions, the form and nature of the Site of Work. 

 
b. The quantities and nature of the work and materials necessary for completion of the 

Works. 
 
c. The means of access to the Site of Work and exit from the Site. 
 
d. The available accommodation on land for Contractor’s Camp within or outside the 

Site of Work. 
 
e. All necessary information as to risks, contingencies and other circumstances, which 

may influence or affect the bid. 
 
f. The existing condition at Site. 
 
g. Traffic Management during construction 
 
h. Etc. 

 
Each Bidder shall also enquire and satisfy himself as to the source, the quantity of 
supply, the sufficiency of and the means of obtaining and transporting all plant, material, 
labour, fuel, water, electricity, and other matters or things required for or in connection 
with the Works. 

 
In preparing the bid, Bidder shall also consider his obligation to adequately store all 
materials and maintain existing facilities and all Temporary Works during the period of 
their usage. 
 
The Bidder must make local inquiries as to the physical conditions prevailing at the Site 
and obtain his own information on all matters and things that may in any way influence 
him in making a bid and fixing the rates in the Bill of Quantities. He must also satisfy 
himself as to the risks, obligations and responsibilities to be undertaken in accordance 
to the Contract to be entered into by him should his bid be accepted. 

 
The Bidder shall make his own investigations, enquiries and assessments, on all 
matters, of all conditions of existing constructions at the site and its vicinity, to his 
satisfaction before submitting his bid. 
 

8.1 Time limit for clarification 
 
The Employer, will respond to any request for clarification which he receives earlier than 
05 days prior to the deadline for submission of bids and after that time limit the 
Employer will not entertain any clarification/ query etc. what so ever in nature. 
 
Copies of the Employer’s response will be forwarded to all purchasers of the Bid 
Documents, including a description of the enquiry but without identifying its source. 
 

10.1 Bid language 
  

English  
 

11.1 Documents Accompanying the Bid 
 
The Clause is deleted in its entirety and replaced with the following: 
 
The Bidder shall submit the documents alongwith the Bid as per IB Sub-Clause 3.2. 
Non-submission/ non-fulfillment of any one document included in above mentioned 
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mandatory requirement shall render the bidder ineligible irrespective of his financial 
standing in the bidding. 
 

11.2 Documents Accompanying the Bid 
 

After issuance of Letter of Acceptance by the Employer to the successful bidder and 
prior to Signing of the Contract, the successful bidder shall provide Six (06) licensed 
copies of the above General Conditions of Contract, duly signed and stamped. The cost 
of procuring and providing the said General Conditions of Contract (GCC) shall be at the 
Bidder’s account. The said General Conditions of Contract (GCC) shall be made part of 
the Contract. 

 
12.3 Bid Price  
 

Add the following paragraphs: 
a) The Bidder, by the act of submitting a bid, acknowledges that he has inspected the 

Site of Works and determined the general characteristics and conditions. The 
Employer will not assume any responsibility for information, interpretations and 
deductions the bidder may make from the information furnished by the Employer or 
the Engineer. No verbal agreement or conversation with any officer, employee or 
agent of the Employer or the Engineer before, during or after the execution of the 
Contract, shall effect or modify any of the terms or obligations contained in the 
Contract. 
 

b) The attention of the Bidder is drawn to the fact that local regulations require special 
formalities to be complied with in connection with the ordering, purchasing and 
importing of materials from outside Pakistan. Bidder will be deemed to have 
obtained full information about all such matters and to have allowed in his bid for all 
delays, additional costs and financing charges that may arise directly or indirectly 
there from. 

 
c) Any neglect or failure on the part of the Bidder to obtain reliable information on the 

spot or elsewhere upon the foregoing or any other matters affecting the execution 
and completion of the Works, the rates, total amounts and the Contract shall not 
relieve the Bidder whose bid is accepted from any risks or liabilities or from the 
responsibility of completing and handing over the works. 

 
d) The rates and prices set down by the Bidder against all the items in the Bill of 

Quantities are to be the full inclusive value of the finished work described there 
under and shall be deemed to include all costs of performing the Works including all 
taxes and duties, profits and costs of accepting the general risks, liabilities and 
obligations of every kind set forth or implied in the Contract. 

 
13.1 Currencies of Bid and Payment  
 

The unit rates and prices shall be quoted by the bidder entirely in Pak rupees (PKR). A 
bidder expecting to incur expenditures in other currencies for inputs to the Works 
supplied from outside the Employer's country shall bear all costs and risks for arranging 
the requirements of such currencies through his own resources. 
 
All payment will be made in PKR only. 

 
13.2 Delete whole Sub-clause 13.2 
 
14.1 Period of Bid Validity 
 

Period of Bid Validity is 90 days after the date of bid opening 
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15.1 Amount of Bid Security 
 
PKR 5.00 Millions 
 

15.2 Form and Validity of Bid Security 
 
Delete whole Clause 15.2 and replace with following 
 
The Bid Security shall be in the form of Deposit at Call/ Bank Guarantee from Scheduled 
Bank in favour of the Employer, valid for a period of 28 days beyond the bid Validity 
date. 
 
The bid Security (original) should be submitted with the Technical Bid and the copy (ies) 
should be submitted with Price Bid as per IB Clause 11. 
 

16. Alternate Proposals by Bidders 
 
 Delete the text of 16.1 & 16.2 and substitute: 
  

Alternate proposals by Bidders are not invited. Bidders will only quote for the bid design.  
 

17.1 Venue, time, and date of the pre-Bid meeting 
 

Pre-Bid meeting will be held if requested by the bidders. 
 
17.2 Add at the end of the Para following 

 
The Bidder shall notify “the Employer” of any inconsistencies, errors and omissions 
found in the Bid Documents, prior to the Bid opening date. Withholding of any such 
information which will later materially affect the contract price during construction may 
be considered as sufficient grounds for rejection of Bid. All queries shall be directed to: 

 
Project Director, Rehabilitation of Old Town of Gwadar (Phase-I), GDA at the address 
provided in Sub-Clause 1.1 above. 

 
The Employer is not responsible for any verbal communications or instructions to the 
Bidders. 
 

IB.18 Format and Signing of Bid 
 
18.4 Number of copies of the Bid to be completed and returned 
 

Original + Two (02) Copies of Bid alongwith soft copies in DVD. 
 
18.5 Delete the last sentence of this para from “All pages ……....” the bid” and substitute with 

the following:  
 
All pages of the bid including appendices, addendum, corrigenda, clarifications, 
supplementary information as are issued shall be completed, initialed and stamped by 
the person or persons signing the bid. 
 
One (01) copy of Power of Attorney must be attached to the Bid submitted to the 
Employer, if this Bid is signed/executed by a person other than the President, Partner or 
Owner of the Bidder’s Company. 
 

18.6 Delete the text and substitute 
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The bid shall contain no alterations, omissions or additions, except to comply with 
instructions issued by the Employer, or as are necessary to correct errors made by the 
Bidder, in which case such corrections shall be initialed by the person or persons 
signing the bid. Each correction shall be separately signed and stamped. Over-writing, 
erasures, use of whitening fluid, correction tape for making corrections is not permitted. 
Noncompliance of these instructions may be construed as sufficient ground to render 
the bid non-responsive. 
 

19.2(a) Employer's address for the purpose of Bid submission  
 

The Project Director 
Rehabilitation of Old Town of Gwadar 
Gwadar Development Authority 
Office of the Project Director, 
Engineering Section, Marine Drive, Gwadar 
Telephone : +92 (86) 920 1010 
Email : engineering@gda.gov.pk  

 
19.2(b) Name and Number of the Contract 
 

Rehabilitation of Old Town Gwadar (Phase-I) - Road Works (Package-IA) - 
(Construction / Blacktopping of main road from Nigori Ward to Dhoria along 
Eastbay Expressway for Rehabilitation of Old Town Gwadar) 

 
19.2(c) Warning 
 
 As notified in the Invitation for Bid. 
 
20.1(a) Deadline for submission of bids 
 

As notified in the Invitation for Bid. 
 
23. Venue, time and date of Bid opening 

 
 As notified in the Invitation for Bid. 
 
24. Process to be Confidential 
 
24.2 Add the following sub-para: 
 

Documents submitted by Bidders in connection with the Bid for above named Works will 
be treated as confidential and will not be returned. 

 
26. Examination of Bids and Determination of Responsiveness 
 
 Add following paragraph at the end of Sub Clause 26.1 
 

The Employer shall examine the Bids to confirm that all documents and technical 
documentation requested in Clauses 3 & 11 have been provided and to determine the 
completeness of each document submitted. 

 
The Employer shall confirm that the documents and information pertaining to clauses 3 
& 11 have been provided in the Bid. If any of these documents or information is missing, 
the offer shall be rejected. 

 
26.2 Add following text at the end of Sub-Clause 26.2 
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The Employer’s determination of a Bid’s responsiveness is to be based on the contents 
of the bid itself, as defined in IB 3 & 11.  

 
29. Award of Contract 
 
29.2 Add the following sub-para: 
 

The Employer does not bind himself to award the Contract to the lowest or to any 
Bidder, but will take into careful consideration the bidders prices and such other factors 
as are deemed applicable. 

 
32. Performance Security 
 
32.1 The Performance Security shall be of an amount equal to 10% of the Contract Price 

stated in the Letter of Acceptance. Such Security shall be in the form of (a) irrevocable, 
unconditional bank guarantee acceptable to the Employer from any scheduled Bank of 
Pakistan or (b) from a bank located outside Pakistan duly counter-guaranteed by a 
Scheduled Bank of Pakistan or (c) an insurance company having at-least AA rating from 
PACRA/JCR, in favour of Employer valid for a period 28 days after the issue of defect 
liability certificate. 

 
32.2 Delete Sub-Clause 32.2 and replace with following: 
 

Failure of the successful bidder to comply with the requirements of Sub-Clause IB-31.5 
or IB.32.1 or Clauses IB.33 or IB.35 shall constitute sufficient grounds for the annulment 
of the award and forfeiture of the Bid Security. 
 

33. Signing of Contract Agreement 
 
33.3 Add the following sub-para: 

The formal Agreement between the Procuring Agency and the successful bidder shall 
be duly stamped at rate of 0.25% of bid price or as (updated from time to time by the 
Government of Baluchistan) stated in Letter of Acceptance. 
 



 

 

PPAARRTT  II  ––  

GGEENNEERRAALL  CCOONNDDIITTIIOONNSS  OOFF  CCOONNTTRRAACCTT  



 
 
 
EDERATION INTERNATIONAL DES INGENIEURS-CONSEILS 
 
 
 

 
 
 

CONDITIONS OF CONTRACT 
 

FOR WORKS OF CIVIL 
 

ENGINEERING CONSTRUCTION 
  
 PART I GENERAL CONDITIONS 
 WITH FORMS OF TENDER AND AGREEMENT 
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After issuance of Letter of Acceptance by the Employer to the 
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the above General Conditions of Contract (as per Clause 
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account. The said General Conditions of Contract (GCC) shall 
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PART II - PARTICULAR CONDITIONS OF CONTRACT 
(Mandatory Provisions not to be Amended / Substituted except as instructed by PEC) 

 
1.1 Definitions 
 

(a) (i) The Employer is: 
The Project Director 
Rehabilitation of Old Town of Gwadar 
Gwadar Development Authority 
Office of the Project Director, 
Engineering Section, Marine Drive, Gwadar 
Telephone : +92 (86) 920 1010 
Email : engineering@gda.gov.pk  

 
(a) (iv) The Engineer is 
 (To be notified) 

 
Add the following to sub-clause 1.1(a): 

  
(vi) “Employer’s Representative” means the Project Director, Rehabilitation of 

Old Town of Gwadar, Gwadar Development Authority (GDA) or other person from 
time to time, duly appointed in writing by the Employer. 

 
(vii) “Engineer-In-charge” means the same as The Engineer. 

 
“Engineer’s Representative” means the Resident Engineer appointed by the 
Project Consultant and duly approved by the Employer.  

 
(viii) “Bidder or Tenderer” means any person or persons, company, corporation, firm or 

joint venture submitting a Bid or Tender, and 
 

The word “Tender” is synonymous with “Bid” and the word “Tender Documents” 
with “Bidding Documents”. 

 
Amend Part I, Clause 1.1(b)(viii) to read as under: 

 
 Throughout Part I, the term “Appendix to Tender” shall be replaced by “Appendices to 

Tender” 
 
 “Appendices to Tender” means Appendix A through L, annexed to the Tender and 

forming a part thereof. 
  

Add the following to sub-clause 1.1(b): 
 

(ix) “Programme” means the programme to be submitted by the Contractor in 
accordance with Sub-Clause 14.1 and any approved revisions thereto. 

 
(x) “Addendum/ Addenda” means interpretation of and/or changes in the Tender 

Documents and understood upon issuance by the Employer to become an integral 
part of the Bid Documents and the Contract Documents, wherever applicable. 

 
(e) (i) The text is deleted and substituted with the following: 

 
“Contract Price” means the sum stated in the Letter of Acceptance as payable to 
the Contractor for the execution and completion of the Works subject to such 
additions thereto or deductions therefrom as may be made and remedying of any 
defects therein in accordance with the provisions of the Contract. 
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The Contract Price shall include all taxes, duties and other charges imposed 
inside and/or outside the Country on the production, manufacture, sale and 
transport of the Contractor’s Equipment. Plant, Materials and supplies to be used 
on or furnished under the Contract, and on the services to be performed under 
the Contract 

 
  Add the following to sub-clause 1.1(g): 

 
“Approved” means approved by the Engineer in writing, including subsequent 
written confirmation of previous verbal approval and “approval means approval in 
writing, including as aforesaid. 

 
2.1 Engineer's Duties and Authority 
 
 With reference to Sub-Clause 2.1(b), the following provisions shall also apply; 
  

The Engineer shall obtain the specific approval of the Employer in writing before taking 
any of the following actions specified in General Conditions of Contract Part I: 
(i) approving sub-letting of any part of the Works under Clause 4; 
(ii) certifying additional cost under Clause 6 
(iii) certifying additional cost under Clause 12 
(iv) certifying additional cost under Clause 17 
(v) certifying additional cost under Clause 20 
(vi) certifying additional cost under Clause 27 
(vii) certifying additional cost under Clause 40 
(viii) certifying additional cost under Clause 42 
(ix) determining an extension of time under Clause 44 
(x) issuing a taking over certificate (s) under Clause 48 
(xi) issuing a variation order(s) under Clause 51  
(xii) certifying additional costs and/or fixing rates or prices under Clause 52; 
(xiii) notifying acceptance of principles of claims and/or certifying additional cost 

under Clause-53  
(xiv) issuing instructions under Clause 58 
(xv) issuing a Defects Liability Certificate under Clause 62 
(xvi) certifying additional payment under Clause 65 
(xvii) certifying additional cost under Clause 70. 

 
2.2 Engineer’s Representative 
 

The following paragraph is added: 
 

 The Employer shall ensure that the Engineer’s Representative is a professional 
engineer as defined in the Pakistan Engineering Council Act 1975 (V of 1976). 

 
2.5  (a) Employer’s Instructions  
 

The Employer/ Engineer through its representative may in absolute discretion and 
from time to time issue written instructions, details, directions and explanations 
which are hereafter collectively referred to as “Employer’s Instructions”. The 
Employer/ Engineer shall have the right to reject any materials, workmanship or 
equipment, which does not conform to the Contract and to suspend any work that is 
being improperly done. The Engineer’s decision as to the construction and meaning 
of the drawings and specifications shall be final. Precedent or opinion as to what is 
useful or standard practice shall not be held to affect the status of the Engineer 
decision in any way or to relieve the Contractor from full responsibility and 
compliance with all requirements of the specification and plans.  
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(b) The Employer/ Engineer shall have the right to inspect and supervise the work. The 
inspection and supervision of the work by the Engineer shall not relieve the 
Contractor of his full responsibility and liability of careful and faultless execution of 
the work. 

  
The following Sub-Clauses 2.7 and 2.8 are added: 

 
2.7 Engineer Not Liable 
 
 Approval, reviews and inspection by the Engineer of any part of the Works does not 

relieve the Contractor from his sole responsibility and liability for the supply of materials, 
plant and equipment for construction of the Works and their parts in accordance with the 
Contract and neither the Engineer's authority to act nor any decision made by him in 
good faith as provided for under the Contract whether to exercise or not to exercise 
such authority shall give rise to any duty or responsibility of the Engineer to the 
Contractor, any Subcontractor, any of their representatives or employees or any other  
person performing any portion of the Works. 

    
2.8 Replacement of the Engineer 
 
 “If the Employer intends to replace the Engineer, the Employer shall, not less than 14 

days before the intended date of replacement, give notice to the Contractor, of the 
name, address and relevant experience of the intended replacement Engineer. The 
Employer shall not replace the Engineer with a person against whom the Contractor 
raises reasonable objection by notice to the Employer, with supporting particulars.” 

 
Add following sub clauses: 
 

4.3 Approval of Sub-Contractors 
 

Where a list of sub-contractors is provided by the Contractor under Appendix-I to 
Tender, the sub-contractors in that list shall be subject to prior approval of the Employer. 
The acceptance of bid does not imply approval of subcontractors listed by the 
Contractor in Appendix-I. The extent and nature of works to be subcontracted shall be 
subject to the approval of the Employer. 

 
In the event of a dispute of whatever nature arises between the Contractor and his Sub-
Contractor, the Contractor and his Sub-Contractor shall indemnify the Employer and the 
Engineer against such inter disputes, resulting litigations and shall not nominate the 
Employer or his representative(s) or the Engineer or his representative(s) as 
“Respondent” or “Witness” in the Court of Law in the process of these litigations. 
 
Affidavit to this effect shall be submitted by the Contractor and his Sub-Contractors as 
prerequisite for approval of a Sub-Contractor(s) under Clause 4.3. 

 
5.1 Language(s) and Law 

 
(a) The Contract Documents, shall be drawn up in the English language. 

 (b) The Contract shall be subject to the Laws of Islamic Republic of Pakistan. 
 
5.2 Priority of Contract Documents 
 

The documents listed at (1) to (6) of the Sub-Clause are deleted and substituted with 
the following: 
a). The Contract Agreement;  
b). The Letter of Acceptance;  
c). The completed Form of Bid;  
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d). Specification - Special Provision 
e). Special Stipulations (Appendix-A to Bid); 
f). The Particular Conditions of Contract - Part II;  
g). The General Conditions - Part I;  
h). Tender Drawings;  
i). Specifications - Technical Provisions 
j). The completed Appendices to Bid (B, C, E to N);   
k). The priced Bill of Quantities (Appendix-D to Bid); 
l). ____________ (any other) 
 
In case of discrepancies between drawings, those of larger scale shall govern unless 
they are superseded by a drawing of later date regardless of scale. All Drawings and 
Specifications shall be interpreted in conformity with the Contract and these Conditions. 
Addendum, if any, shall be deemed to have been incorporated at the appropriate places 
in the documents forming the Contract. 

 
6.4 Delays and Cost of Delay of Drawings 
 

Add “/or” in the end of the text appearing under (a) after the word “and” 
 
Add “determined under sub clause 53.5” after the word “Contract Price” appearing in the 
end of text under (b) 

 
 The following Sub-Clauses 6.6, 6.7 and 6.8 are added: 
 

6.6 Details to be Confidential 
 

The Contractor shall treat the details of the Contract as private and confidential, save 
insofar as may be necessary for the purposes thereof, and shall not publish or disclose 
the same or any particulars thereof in any trade or technical paper or elsewhere without 
the prior consent in writing of the Employer. If any dispute arises as to the necessity of 
any publication or disclosure for the purpose of the Contract the same shall be referred 
to the Employer whose determination shall be final. 

 
6.7 Shop Drawings 
 

The Contractor shall submit to the Engineer for review 3 copies of all shop and erection 
drawings applicable to this Contract as per provision of relevant Sub-Clause of the 
Contract. 

 
Review and approval by the Engineer shall not be construed as a complete check but 
will indicate only that the general method of construction and detailing is satisfactory 
and that the Engineer’s review or approval shall not relieve the Contractor of any of his 
responsibilities under the Contract. 

 
6.8 As-Built Drawings 
 
 At the completion of the Works under the Contract, the Contractor shall furnish to the 

Engineer 6 copies and one reproducible of all drawings (i.e. Soft copy in latest AutoCAD 
Format) amended to conform with the Works as built. The price of such Drawings shall 
be deemed to be included in the Contract Price. 

 
8.1 Contractor’s General Responsibilities 

 
Add following at the end of Sub-Clause 8.1. 
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The Contractor shall prepare and submit one complete set of "As-Built" Documents on 
one master CD and two complete sets of print copies of "As-Built" Documents together 
with the back-up of the quantity calculation to the Engineer within 28 days after the date 
of taking over by Employer. These “As-Built” Documents shall indicate all approved 
changes made during construction, superimposed on the original plans / “As-Staked 
Documents”. 
  
The final measured quantities for all pay items shall be included on all "As-Built" 
Documents. These "As-Built" Documents shall be prepared continuously as execution of 
the Works progresses and shall be submitted to the Engineer for review as sections or 
parts of the Project are completed. No Taking-Over Certificate for a Sector or the whole 
of Works shall be issued to the Contractor by the Engineer without the approved "As-
Built" Documents. The preparation of the "As-Built" Documents shall be at the expense 
of the Contractor, payment for which is subsidiary to the pay items of the Contract. 
 
The review and approval by the Engineer or by the Employer of the "As-Built" 
Documents does not relieved the Contractor of any responsibility for and/or liabilities 
arising out of inaccurate, false or otherwise incorrect "As-Built" Documents prepared 
and submitted by the Contractor. The approved “As-Built Documents” shall be 
reproduced by the Contractor in four (4) hard copies and one (1) soft copies and return 
the same to the Employer. 
 
Shop Drawings. The Contractor shall furnish to the Engineer all Contractor's, and 
Subcontractor's Shop Drawings. Shop Drawings shall be deemed to include design 
drawings, fabrication drawings, catalogue cuts, brochures, illustrations, material lists, 
design calculations, reference standards and performance data which may be required 
by the specification necessary for the proper execution of the Work, or as otherwise 
required by the Engineer for assurance that there is intent to meet the requirements of 
the specifications. All Shop Drawings shall be in English. 
 
The Contractor shall submit all Shop Drawings to the Engineer in the manner hereinafter 
described, in sufficient time to prevent delays in the delivery of materials or in the 
progress or completion of the work. Regardless of the source of Shop Drawings, all 
submissions shall be deemed to be submissions by the Contractor under the Contract. 
 
All Subcontractors' Shop Drawings shall first be sent directly to the Contractor. The 
Contractor shall thoroughly check all such Shop Drawings for measurements, sizes of 
members, materials and all other details, to assure him that the Shop Drawings conform 
to the intent of the Drawings and Specifications. 
 
The Contractor shall return to the Subcontractors for correction, such Shop Drawings 
that are found inaccurate or otherwise in error. After the Contractor has checked and 
approved such Shop Drawings he shall place thereon the date of such approval and the 
legible signature of the checker, and shall then submit them to the Engineer for review. 
The Engineer may refuse to check or review any Shop Drawings that are not submitted 
in compliance with the foregoing requirements. 
 
The Contractor shall submit five (5) copies of Shop Drawings plus the number that the 
Contractor wishes to return for his own and his Subcontractor's use. 
 
For all Equipment, Shop Drawings shall be completed in all respects and shall show 
clear compliance with the Specifications. Where applicable, performance figures of 
equipment, finishes and reference to other relevant drawings must be noted on the 
Shop Drawings. Details of ancillary items being supplied with the particular equipment 
must be submitted. Piecemeal submissions will not be considered. 
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Descriptive brochures that are applicable shall be included for information. Any notation 
on the Shop Drawings which is on the prints and not on the original from which the 
prints were made shall be in GREEN INK. 
 
The Engineer will review submitted Shop Drawings within a reasonable time and will 
return them stamped with "NO COMMENT", "SEE COMMENTS" or "RESUBMIT". 
 
The Engineer may, at his discretion, require an immediate re-submission of Shop 
Drawings noted "SEE COMMENTS" so that he can make a further review or 
amendments. Drawings requiring re-submission shall be either amended and re-
submitted or shall be superseded by another Shop Drawings. Comments on Shop 
Drawings are not orders for Extra Work. 
 
Shop Drawings re-submitted for further review will be reviewed for response to previous 
notations only and the Contractor, by such re-submission shall be held to have 
represented that such Shop Drawings contain no other alterations, additions or 
deletions, unless the Contractor (in writing) directs the Engineer specific attention to the 
same.   
 
Should the Contractor question, or dissent, from such notations or comments, he shall 
direct the Engineer's attention to the same for further clarification before re-submitting. 
 
By reviewing Shop Drawings, the Engineer does not assume responsibility for errors or 
omissions and non-compliance with the Contract requirements. Such errors and 
omissions must be made good by the Contractor, irrespective, of the receipt, checking, 
or review of the Shop Drawings by the Engineer and even though the Work is done in 
accordance with such Shop Drawings. 

 
 As-Staked Drawings. ”As-Staked” Drawings shall be prepared for the entire project. 

These drawing shall be submitted to the Employer for review and approval regardless of 
the nature of the changes in the original design, if there is increase/decrease of more 
than five percent (5%) in quantities of major items of work and more than ten percent 
(10%) for minor items of work. Variation Order shall be prepared in accordance with 
Clause 51. 
 
The preparation of the “As-Staked” drawings and the corresponding back-up 
calculations must be completed within a reasonable period from the commencement of 
the project. The plans shall indicate major modifications (i.e. change in road alignment, 
change in type or main components of structures, introduction of new work items), 
superimposed on the original plans. 
 
The approved “As-Staked” drawings shall be reproduced (white print) by the Contractor 
in five (5) copies. The preparation of the “As-Staked” drawings and reproduction cost 
shall be at the expense of the Contractor, payment for which is subsidiary to the pay 
items of the contract. 
 
All data pertaining to As-Staked survey shall be jointly signed by the Contractor's and 
Engineer's representatives. 
 
Quality of Plans (“As-Built”, “As Staked” and other Drawings for Variation). All 
sheets of the “As-Built”, “As-Staked” and other drawings for Variations should be of 
uniform size and one (1) standard size (A1) using Mylar or other quality tracing paper. 
The sheets must be neat and clean and without any crossed-out or voided portion. The 
title block should be made an integral part of the sheet plans and not merely patched-
up.  
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Supplementary Drawings and Instructions. The Engineer shall have the authority to 
issue to the Contractor from time to time such supplementary drawings and instructions 
to the proper and adequate execution of the Works and the remedying of any defects 
therein. The Contractor shall carry out and be bound by the same. 
 
The Contractor shall designate an additional set of drawings as “Record Drawings” and 
keep them to the site. 
 
The Contractor shall clearly and neatly mark the Record Drawing in ink to indicate all 
authorized changes in the work, and also as actually constructed. These additional 
plans will not change the work of the Contract but will elucidate or explain it. 

 
Add the following sub-clauses 8.3 and 8.4  
 

8.3 Temporary Works 
 

Sufficient details, drawing and calculations pertaining to Temporary Works (including 
formwork design, scaffolding design etc) to demonstrate the adequacy of the Temporary 
Works shall be submitted by the Contractor not less than 14 days before the work or the 
erection of any such Temporary Works commences on the Site.  
 

8.4  Specialists Suppliers and Sub-Contractors 
 

Where the Works required the incorporation of proprietary articles manufactured by 
specialist suppliers, or portions of the work involving design or specification matters to 
be carried out by specialist sub-contractors, the Contractor shall be fully responsible for 
the outcome in the use of such proprietary articles and for such design and specification 
executed by specialist sub-contractors. 
 

9.1 Contract Agreement 
 

In the second line, modify the words ‘at the cost of the Employer’ to read “at the cost of 
the Contractor and add the following sub paragraphs at the end: 

 
The Contract Agreement would be made on stamp paper of an appropriate value 
liveable under the law. Cost of stamp duty would be borne by the Contractor. 

 
 The Contractor shall at his own cost submit to the Employer photocopies of Four (4) 

sets and to the Engineer two (2) sets of the Contract Documents in bound form, duly 
initialed and stamped by the Employer, and the Contractor for the use of the Employer 
and the Engineer. Such submission shall be made within seven (7) days of signing of 
the Contract Agreement by the Employer and Contractor. 

 
10.1 Performance Security 
 

The text is deleted and substituted with the following: 
 
The Contractor shall provide Performance Security to the Employer in the prescribed 
form. The said Security shall be furnished or caused to be furnished by the Contractor 
within 28 days after the receipt of the Letter of Acceptance. The Performance Security 
shall be of an amount equal to 10% of the Contract Price stated in the Letter of 
Acceptance. Such Security shall, at the option of the bidder, be in the form of either (a) 
bank guarantee from any Scheduled Bank in Pakistan or (b) bank guarantee from a 
bank located outside Pakistan duly counter-guaranteed by a Scheduled Bank in 
Pakistan or (c) an Insurance Bond from an Insurance Company having atleast AA rating 
from PACRA/JCR.  
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The cost of complying with requirements of this Sub-Clause shall be borne by the 
Contractor. 
 

 The following Sub-Clause10.4 is added: 
 
10.4 Performance Security Binding on Variations and Changes 
 

The Performance Security shall be binding irrespective of changes in the quantities or 
variations in the Works or extensions in Time for Completion of the Works which are 
granted or agreed upon under the provisions of the Contract. 

 
11.1  Inspection of Site 

 
If any data is provided by the Employer, the Contractor is solely responsible for 
ascertaining the correctness of such data and the Employer shall not be liable in this 
behalf and no claim whatsoever in nature shall be entertained by the Engineer. 
 

12.2 Not Foreseeable Physical Obstructions or Conditions 
 

Add “/or” in the end of the text appearing under (a) after the word “and” 
 
Add “determined under sub clause 53.5” after the word “Contract Price” appearing in the 
end of paragraph 1 of text under (b). 
 

14.1 Programme to be Submitted 
 

The programme shall be submitted within 28 days from the date of receipt of Letter of 
Acceptance. 
 
Add the following: 

 
(a) The Contractor shall submit the Programme of Works on Primavera for the 

agreement of the Engineer and approval of the Employer. All items of works and 
activities including mobilization should be included in the Programme of Works. The 
programme shall identify and highlight those activities, which are on the Critical 
Path. This programme of works as scheduled shall form basis of Liquidated 
Damages pursuant to clauses 47.1 and 47.3 of Conditions of Contract. In addition, 
cash flow estimates shall be supported with inputs of over drafts organized with 
financial institutions at various stages of the projects to meet the funding 
requirements of the project. The Contractor shall supply and maintain at his site 
office for his and Engineer’s use a licensed copy of the project management 
computer software package namely Prima Vera or equivalent as used by the 
Contractor for programming, to monitor the progress. It shall be supplied complete 
with manuals and technical training and support for the duration of the Contract as 
per requirements assessed by the Engineer. 

 
(b) In order to assist the Engineer, the Contractor shall be required to submit at 2 weeks 

intervals data to the Engineer on the cost and quantities and other data relevant to 
the monitoring of progress according to a particular format suitable for computer 
processing. 

 
(c) The programme should identify all items of work including temporary work. Progress 

reporting by the Contractor should be supported on a monthly basis with an up-to-
date analysis of the progress including a statement on items, which are or are about 
to become critical to the progress of the work along with the proposals on how the 
Contractor intends to alleviate the situation.   
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(d) The programme should be resource based and must provide the critical resource. 
The programme must be drawn up on CPM. 

 
General Requirements: 
 
a. Programme should be submitted (both hard and soft copy) strictly following the 

guidelines and format specified in this Clause. 
 
b. The Engineer at any time during the execution of the Works; direct the Contractor to 

change/modify the Programme / Schedule based on the Priority of Works. 
 
c. No payment shall be released to the Contractor prior to approval of the Base Line 

Programme by the Engineer. 
 
d. Submittal of Programme consists of: 

1. Construction Schedule (CPM); 
2. Progress Curve/Project Cash Flow; 
3. Critical Resources Usage Chart; 
4. Detailed Method Statement; 
5. Material Procurement Plan; 
6. Schedule of Submittals and Shop-Drawings; 
7. Any other details as required by the Engineer; 

 
Construction Schedule: 
 
a. Construction Schedule shall be developed on the basis of Work Breakdown 

Structure provided or approved by the Engineer. 
 
b. Construction Schedule shall be detailed up to level 4 or as required by the Engineer. 
 
c. Durations of construction activity should be calculated practically in relation to 

quantity of work done and allocated resources. Any activity that demands duration 
greater than seven (07) calendar days should be split into number of activities to 
monitor the same accordingly. 

 
d. Construction activities of the schedule should be logically linked with preceding and 

succeeding activities and showed in submitted construction schedule. 
 
e. Critical Activities and Critical Path of the project should be highlighted with red colour 

in bar chart and precedence diagram. Total Float for non-critical activities should 
also be shown in the schedule. 

 
f. Appropriate quantity of direct resources (material, labour, equipment and non-

consumable material) should be allocated to all activities and showed in submitted 
construction schedule. Labour resource should be divided according to related 
trades (e.g. Mason, Operator, helper etc.) Contractor should make sure that no 
resource is being over allocated. Indirect resources should be allocated to 
supervision / summary activity. 

 
g. BOQ amount should be loaded to each construction activity. Accrual basis should be 

indicated to construction activity. 
 
h. Construction Schedule should show Activity ID, Activity Description, BOQ Quantity, 

Duration, Start Date, Finish Date, Total Float, Predecessors, Resource names with 
quantity, BOQ Amount and timescale where the bars show start and finish dates. 
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Progress Curve / Projected Cash Flow:  
 
a. Progress Curve / Projected Cash Flow should be developed and presented on 

Project Management Software - Primavera Project Planner as stated above. 
 
b. S-Curve should be plotted between time (in weeks) and progress of work done (in % 

of work). The progress should be shown in cumulative percent of work done. 
Percent of work done should be calculated with the BOQ amount and payment 
terms. 

 
Critical Resources Usage Chart: 
 
a. Critical Usage Chart should be developed. 
 
b. List of Critical Resources included Labour, equipment, consumable/non-consumable 

materials and/or identified by the Engineer. 
 
c. Resource usage chart should show Resource Name and weekly utilization 

(numbers) of resources on each activity. 
 
Detailed Method Statement 
 
a. Detailed method statement should be presented in descriptive format explaining the 

method of carrying out works, logistics, site layout, flow of work, quality and safety 
measures for each activity and any other details as required by the Engineer.  

 
Material Procurement Plan: 
 
Material Procurement Plan for major items of purchase should be presented in a Tabular 
Format to be submitted to the Engineer for pre-approval. The Plan must as a minimum 
show the list of local & imported materials to be used, their specification reference, and 
planned dates for submittal to Consultant, approval process, placing of order, vendor 
contact, required delivery on site, status of Line of Credit (LOC) if applicable, and usage 
of material. 
 
Schedule of Shop Drawings and Submittals: 
 
Schedule of Shop Drawings and other Submittals should be presented in a Tabular 
Format to be submitted to the Engineer for pre-approval. Plan must as a minimum show 
the list of shop drawings required and their specification reference, planned dates for 
submittal to consultant, approval process, and usage of shop drawing. 
 
Cash Flow Estimates: 
 
The Contractor shall, within 28 days from the receipt of the Letter of Acceptance, 
provide to the Engineer for his information a detailed cash flow estimate in quarterly 
periods, of all payments to which the Contractor will be entitled under the Contract and 
the Contractor shall subsequently supply revised cash flow estimates at quarterly 
intervals, if required to do so by the Engineer. 

 
Add following at end of Sub-clause 14.2 

 
14.2 Revised Programme 
 

The revised programme shall be submitted within fourteen (14) days of the request 
received from the Engineer. The Contractor shall pay a penalty of Rs.100,000/- (Rupees 
Hundred Thousands only) for each day of delay in the submission of said revised 



  Particular Conditions of Contract 
 

 

  Page - 11 of 36 

programme. The Employer shall recover such amount from any payment due to the 
Contractor under the Contract, on the Engineer’s recommendations. 

 
14.3 Cash Flow Estimate to be Submitted 
 

The detailed Cash Flow Estimate shall be submitted within 28 days from the date of 
receipt of Letter of Acceptance 
 

 The following Sub-Clause 14.5 is added: 
 

14.5 Detailed Programme and Monthly Progress Report 
 

(a) During the period of the Contract, the Contractor shall submit to the Engineer not 
later than the 8th day of the following month, 10 copies each of Monthly Progress 
Reports covering: 

 
a) A Construction Schedule indicating the monthly progress in percentage; 
b) Description of all work carried out since the last report; 
c) Description of the work planned for the next 56 days sufficiently detailed to 

enable the Engineer to determine his programme of inspection and testing; 
d) Monthly summary of daily job record; 
e) Photographs to illustrate progress ;and 
f) Information about problems and difficulties encountered, if any, and proposals to 

overcome the same. 
 
(b) During the period of the Contract, the Contractor shall keep a daily record of the 

work progress, which shall be submitted to the Engineer at the end of each day. The 
daily record shall include particulars of weather conditions, number of men working, 
deliveries of materials, quantity, location and assignment of Contractor’s equipment. 

 
15.1 Contractor’s Superintendence  
 

Replace clause 15.1 of General Conditions of Contract Part-I by following: 
 
The Contractor shall be responsible to give or provide all necessary superintendence 
and efficient supervision during the execution of the work using his best skill and 
attention and as long thereafter as the Engineer may consider necessary for the proper 
fulfilling of the Contractor’s obligations under the Contractor. A competent Agent, 
registered with Pakistan Engineering Council as Professional Engineer and duly 
authorized through a power of attorney (whose qualification and appointment shall be 
approved in writing by the Employer which approval may at any time be withdrawn) is to 
be constantly posted on the works and shall give his whole time to superintendence of 
the same. If such approval shall be withdrawn by the Engineer/Employer the Contractor 
shall as soon as is practicable (having regard to the requirement of replacing him as 
hereinafter mentioned) after receiving written notice of such withdrawal, remove the 
Agent from the site and shall not thereafter employ him again on the site in any capacity 
and shall promptly replace him by another agent approved by the Engineer with consent 
of Employer. The Agent shall receive on behalf of the Contractor, directions or 
instructions from the Engineer or (subject to the limitations of Clause 2 hereof) the 
representative of the Engineer. The approval by the Engineer of the qualifications and 
appointment of Contractor, his agent or representatives for superintendence of the Work 
shall not relive the Contractor of any of his duties or responsibilities under the Contract. 
The Engineer shall have the right to remove from the site any of the Contractor’s or his 
sub-contractor’s personnel because of misconduct and/ or incompetence of which the 
Engineer shall be the sole judge. 

 
 The following Sub-Clauses 15.2, 15.3 and 15.4 are added: 
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15.2 Language Ability of Contractor’s Representative 
 
 The Contractor’s authorised representative shall be fully conversant in the English 

language. Alternately an interpreter with ability of English language shall be provided by 
the Contractor on full time basis. 
 

15.3 Contractor’s Representative 
 
 The Contractor’s authorised representative and his other professional engineers working 

at Site shall register themselves with the Pakistan Engineering Council. 
 

The Contractor’s authorised representative at Site shall be authorised to exercise 
adequate administrative and financial powers on behalf of the Contractor so as to 
achieve completion of the Works as per the Contract. 

 
15.4 Provision of In-House Design Review / Check Capabilities of the Contractor  
 

The Contractor is required to associate qualified and experienced technical experts to 
ensure in-house design review capability to deal with technical problems during 
construction and shall give prompt notice to the Engineer of any error, omission, fault or 
other defects in design or specifications of the work. The final responsibility of 
practicality and technical adequacy of construction rests with the Contractor. 

 
 The following Sub-Clauses 16.3 and 16.4 are added: 
 

16.3 Language Ability of Superintending Staff of Contractor 
 

A reasonable proportion of the Contractor's superintending staff shall have a working 
knowledge of the English language. If the Contractor’s superintending staff are not 
fluent in English language, the Contractor shall make competent interpreters available 
during all working hours in a number deemed sufficient by the Engineer. 

 
16.4 Employment of Local Personnel 
 
 The Contractor is encouraged, to the extent practicable and reasonable, to employ staff 

and labour from sources within Pakistan. 
 
19.1 Safety, Security and Protection of Environment  

 
Add following sub-clauses (d), (e), (f) and (g) 
 
(d) The contractor, to ensure protections of the environment, shall take all necessary 

measures and precautions in conformity with statutory and regulatory 
environmental requirements enforced and amended from time to time. 

            
(e) The Contractor shall exercise due care to protect the natural landscape and shall 

conduct his construction operations so as to prevent any unnecessary 
destruction, scarring or defacing of the natural surroundings in the vicinity of the 
Works, except where clearing is required for Permanent Works, Approved 
Temporary Works and for excavation operations. All watercourses, ponds wells 
trees and native vegetation shall be preserved and shall be protected from 
damage, which may be caused, by the Contractor’s construction operations and 
equipment. On completion of the Works, all work areas shall be smoothed and 
graded in a manner to conform the natural appearance of the landscape. Where 
necessary, destruction, scaring, damage or defacing may occur as a result of the 
Contractor’s operations, it shall be repaired, replaced, replanted or otherwise 
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corrected at Contractor’s expenses to the satisfaction of the Engineer and 
national and/or provincial Environment Protection Agency.  

 
(f) Borrow areas shall be located and operated so as not to detract from the future 

usefulness or value of the sites. Upon completion of operations, borrow areas 
shall be left in a safe and rightly conditions. No borrow area shall be located 
within 500m from the right of way, except where approved by the Engineer. 

 
(g) During performance of the work, the Contractor shall carryout proper and 

efficient measures as often as necessary to reduce the dust pollution. 
 

 The following Sub-Clauses 19.3 and 19.4 are added: 
 
19.3 Safety Precautions 
 
 In order to provide for the safety, health and welfare of persons, and for prevention of 

damage of any kind, all operations for the purposes of or in connection with the Contract 
shall be carried out in compliance with the Safety Requirements of the Government of 
Pakistan with such modifications thereto as the Engineer may authorise or direct and 
the Contractor shall take or cause to be taken such further measures and comply with 
such further requirements as the Engineer may determine to be reasonably necessary 
for such purpose. 

 
 The Contractor shall make, maintain and submit reports to the Engineer concerning 

safety, health and welfare of persons and damage to property, as the Engineer may 
from time to time prescribe. 

 
19.4 Lighting Work at Night 
 

In the event of work being carried out at night, the Contractor shall at his own cost, 
provide and maintain such good and sufficient light as will enable the work to proceed 
satisfactorily and without danger. The approaches to the Site and the Works where the 
night-work is being carried out shall be sufficiently lighted. All arrangement adopted for 
such lighting shall be to the satisfaction of the Engineer’s Representative. 
 

20.4 Employer’s Risks 
 

 Delete the text and substitute with the following: 
 The Employer’s risks are: 
  

(a) insofar as they directly affect the execution of the Works in Pakistan: 
 

(i) war and hostilities (whether war be declared or not), invasion, act of foreign 
enemies, 

(ii) rebellion, revolution, insurrection, or military or usurped power, or civil war, 
(iii) ionizing radiations, or contamination by radioactivity from any nuclear fuel, or 

from any nuclear waste from the combustion of nuclear fuel, radioactive toxic 
explosive or other hazardous properties of any explosive nuclear assembly 
or nuclear component thereof, 

(iv) pressure waves caused by aircraft or other aerial devices travelling at sonic 
or supersonic speeds, 

(v) riot, commotion or disorder, unless solely restricted to the employees of the 
Contractor or of his Subcontractors and arising from the conduct of the 
Works; 

 
(b) loss or damage due to the use or occupation by the Employer of any Section or 

part of the Permanent Works, except as may be provided for in  the Contract; 
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(c) loss or damage to the extent that it is due to the design of the Works, other than 
any part of the design provided by the Contractor or for which the Contractor is 
responsible; and 

 
(d) any operation of the forces of nature (insofar as it occurs on the Site) which an 

experienced contractor: 
 

(i) could not have reasonably foreseen, or 
(ii) could  reasonably have foreseen, but against which he could not reasonably 

have taken at least one of the following measures: 
(a) prevent loss or damage to physical property from occurring by taking 

appropriate measures, or 
(b) insure against. 

 
21.1 Insurance of Work and Contractor’s Equipment 

 
In para (a) of this clause, in the first line, after the word “plant”, Add the following words: 
“and material whether provided by the Contractor or the Employer”. 

 
Add the following words at the end of Sub-para (a) and immediately before the last word 
of sub-para (b) of sub-clause 21.1 

 
“it being understood that such insurance shall provide for compensation to be payable in 
the types and proportions of currencies required to rectify the loss or damage incurred.” 

  
 The insurance for works, contractor’s equipment and material shall be denominated in 

the currency or currencies and in the proportions in which the contract is administered 
 
21.2 Scope of Cover 
 

Amend sub-para. (a) of Sub-Clause 21.2 by deleting the words “from the start of work at 
the Site” and by substituting therefore the words “from the first working day after the 
Commencement Date.” 
 
Add following sub-clause (c) 
 
It shall be the responsibility of the Contractor to notify the insurance company of any 
change in the nature and extent of the Works and to ensure the adequacy of the 
insurance coverage at all times during the period of the Contract. 

 
21.4 Exclusions 

 
The text is deleted and substituted with the following: 
 
There shall be no obligation for the insurances in Sub-Clause 21.1 to include loss or 
damage caused by the risks listed under Sub-Clause 20.4 paras (a) (i) to (iv). 
 

22.1 Damage to Persons and Property  
 

Add the following after 22.1(b) 
 
(c) The Contractor shall conduct his operations, make necessary arrangements, take 

suitable precautions and perform all required work incident to the protection of and 
avoidance of interference with power transmission, telegraph, telephone, fibre optics 
and natural gas lines, oil lines water and sewerage mains and other utilities within 
the areas of his operations in connection with this Contract and the cost thereof shall 
be borne by the Contractor and the Contractor shall save harmless and indemnity 
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the Employer in respect of all claims, demands, proceedings, costs, charges and 
expenses whatsoever arising out of or in relation to any such interference. 

 
(d) The Contractor shall make good, at his own cost, all damages to telephone, 

telegraph, internet and electric cables or wires, fibre optics, sewer, water or other 
pipes except where the Authority, Employer or Private Party owing or responsible for 
the same elects to make good the damage.  

 
All injury to the surface of the land, to the beds of water courses, Protecting Banks, 
riverbeds, etc. Where disturbed existing road/ footpaths by the works (other than where 
specifically ordered by the Employer), shall be repaired by the Contractor or the 
Authorities concerned, at the Contractor’s expense. All such making good shall be to the 
satisfaction of the Employer. 

 
25.1 Evidence and Terms of Insurance  
 
            In 3rd line Clause 25.1 of General Conditions of Contract Part-I substitute “84 days” by 

“28 days”. 
 
 The following Sub-Clause 25.5 is added: 
 
25.5 Insurance Company 
 
 The Contractor shall be obliged to place all insurances relating to the Contract (including 

but not limited to the insurances referred to in clauses 21, 23 and 24) with Insurance 
Company having at least AA rating from PACRA/JCR in favour of the Employer valid for 
a period 28 days after the expiry of Defects Liability Period. 
 
Costs of such insurances shall be borne by the Contractor. 
 

26.1 Compliance with Statutes Regulations, etc. 
 
 Add Sub Paras (c) and (d) at the end of 26.1 of General Conditions of Contract Part-I    
 

(c) The Employer presupposes that the Contractor has cognizance of all laws of 
Pakistan pertaining to the execution of the work. The Contractor shall confirm in all 
respects with the provisions of any such statute, ordinance or law as aforesaid and 
the regulations or by-laws of any local or other duly constituted authority which may 
be applicable to the works or public bodies and companies as aforesaid and shall 
keep the Employer indemnified against all penalties and liability of every kind for 
breach of any such statute, ordinance, law regulation or by-law. If the Contractor 
observes that the drawings and specifications are at variance therewith, he shall 
promptly notify the Employer/ Engineer in writing and any necessary changes shall 
be adjusted as provided in the Contract for changes in the work. If the Contractor 
performs any work knowing it to be contrary to such laws, ordinances, rules and 
regulations and without such notice to the Employer, he shall bear all costs arising 
there from. 

 
(d) The Contractor and his sub-contractors shall convey, store and make use of all 

explosives, dangerous petroleum acetylene, carbide of calcium and other similar 
material provided by them for use in or on the works in strict accordance with the 
provision of all laws, orders and regulations that are in force at the Site or may be 
issued from time to time by the Government. 

 
27.1 Fossils 

 
Add “/or” in the end of the text appearing under (a) after the word “and” 
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 Add “determined under sub clause 53.5” after the word “Contract Price” appearing in the 
end of first line of text under (b)  

 
29.2 Notices to Adjoining Property Owners 
 

The Contractor shall send or cause to be sent written notices to Owners of property 
adjacent to the Site or which may be affected in any way by the performance of the work 
contemplate notifying them as to the extent of the work included in so far as it affect 
surrounding property and complying with local ordinance and laws. 
 

29.3    Giving of Notices and Payment of Fees 
 

The Contractor shall give all notices and pay all fees and charges required to be given 
or paid be any national or state statute, ordinance or other law or any regulation or by-
law of any local or other duly constituted authority in relation to the execution of the work 
or of any temporary works and by the rule and regulations of all public bodies and 
companies whose property of rights are affected or may be affected in any way by the 
works or any temporary works. 

 
30.3 Transport of Material or Plant 
 

Delete the whole text of this sub-clause and substitute as follows: 
 

If, notwithstanding Sub-Clause 30.1 any damage occurs to any bridge or road 
communicating with or on the routes to the Site arising from the transport of materials or 
Plant, the Contractor shall notify the Engineer with a copy to the Employer, as soon as 
he becomes aware of such damage or as soon as he receives any claim from the 
authority entitled to make such claim. 
 
The Employer shall not be liable for any costs, charges or expenses in respect of any 
damage occurs to any bridge or road arising from the transport of Material or Plant by 
the Contractor. The Contractor shall keep indemnified the Employer against all such 
claims. The Contractor shall negotiate the settlement of claim with the authority and pay 
all sums due in respect of all claims, proceeding, damages, costs, charges and 
expenses. 

 
The Contractor shall notify the Engineer and Employer about the negotiations, in-
respect of settlement of claim. In case of failure in payment of claimed amount by the 
Contractor, the Employer shall recover the amount of claim from the Contractor by 
making deduction from any monies due or to become due to the Contractor and shall 
notify the Contractor accordingly. 

 
 Add following sub clause 30.5 
 
30.5 Extraordinary Traffic 

 
Nothing contained above shall excuse the Contractor or any of his sub-contractor(s) 
from complying with state laws regulating traffic on highway and bridges. 

 
 The following Sub-Clause 31.3 and 31.4 are added: 
 
31.3 Co-operation with other Contractors 
 
 During the execution of the Works, the Contractor shall co-operate fully with other 

contractors working  for the Employer at and in the vicinity of the Site and also shall 
provide adequate precautionary facilities not to make himself a nuisance to local 
residents and other contractors. 
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  In order to make sure the timely start and finish of this Contract/ Subcontract, the 
Contractor/Subcontractor for this work shall be required to work in close coordination 
with other Contractor(s) /Subcontractor(s). For this purpose, the Contractor/ 
Subcontractor of this work shall match his programme with the Master/Main Programme 
approved by the Engineer and shall maintain a proper record of the progress of the other 
Contactor(s)/Subcontractor(s) and that of his own, and a copy of the same shall be 
forwarded to the Engineer.   

  
Any delay in handing over of any section of the work by the Contractor of this work 
according to the agreed programme shall invoke the application of the liquidated 
damages upon him proportionate to the quantum of the entire balance work of the scope 
of this contract.  

  
 In case of any dispute the Engineer’s decision shall be final and binding upon both the 

Contractors. 
 
33.1 Clearance of Site on Completion 

 
At the end of Clause 33.1 of General Conditions of Contract Part-I add following:-  
 
The Employer/ Engineer shall have the right to retain an adequate amount of money 
due to the Contractor until the site is cleaned up and all damages made good. 

 
 The following Sub-Clauses 34.2 to 34.12 are added: 
 
34.2 Rates of Wages and Conditions of Labour 
 
 The Contractor shall pay rates of' wages and observe conditions of labour not less 

favourable than those established for the trade or industry where the work is carried out. 
In the absence of any rates of wages or conditions of labour so established, the 
Contractor shall pay rates of wages and observe conditions of labour which are not less 
favourable than the general level of wages and conditions observed by other employers 
whose general circumstances in the trade or in industry in which the Contractor is 
engaged are similar. 

 
34.3 Employment of Persons in the Service of Others 
  

The Contractor shall not recruit his staff and labour from amongst the persons in the 
services of the Employer or the Engineer; except with the prior written consent of the 
Employer or the Engineer, as the case may be. 

 
34.4 Housing for Labour 
 

Save insofar as the Contract otherwise provides, the Contractor shall provide and 
maintain such housing accommodation and amenities as he may consider necessary for 
all his supervisory staff and labour, employed for the purposes of or in connection with 
the Contract including all fencing, electricity supply, sanitation, cookhouses, fire 
prevention, water supply and other requirements in connection with such housing 
accommodation or amenities. On completion of the Contract, these facilities shall be 
handed over to the Employer or if the Employer so desires, the temporary camps or 
housing provided by the Contractor shall be removed and the Site reinstated to its 
original condition, all to the approval of the Engineer. 

 
34.5 Health and Safety 
 
 Due precautions shall be taken by the Contractor, and at his own cost, to ensure the 

safety of his staff and labour at all times throughout the period of the Contract. The 
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Contractor shall further ensure that suitable arrangements are made for the prevention 
of epidemics and for all necessary welfare and hygiene requirements. 

 
34.6 Epidemics 
 
 In the event of any outbreak of illness of an epidemic nature, the Contractor shall 

comply with and carry out such regulations, orders and requirements as may be made 
by the Government, or the local medical or sanitary authorities, for purpose of dealing 
with and overcoming the same. 

 
34.7 Supply of Water 
 
 The Contractor shall, so far as is reasonably practicable, having regard to local 

conditions, provide on the Site, to the satisfaction of the Engineer or his representative, 
adequate supply of drinking and other water for the use of his staff and labour. 

 
34.8 Alcoholic Liquor or Drugs 
  
 The Contractor shall not, otherwise than in accordance with the Statutes, Ordinances 

and Government Regulations or Orders for the time being in force, import, sell, give, 
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or suffer any such 
importation, sale, gift, barter or disposal by his Subcontractors, agents, staff or labour. 

 
34.9 Arms and Ammunition 
 

The Contractor shall not give, or otherwise dispose of to any person or persons, any 
arms or ammunition of any kind or permit or suffer the same as aforesaid.              

 
34.10 Festivals and Religious Customs 
 

The Contractor shall in all dealings with his staff and labour have due regard to all 
recognised festivals, days of rest and religious and other customs. 

 
34.11 Disorderly Conduct 
 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, 
riotous or disorderly conduct by or amongst staff and labour and for the preservation of 
peace and protection of persons and property in the neighbourhood of the Works 
against the same. 
 

34.12 Compliance by Subcontractors 
 

The Contractor shall be responsible for compliance by his Subcontractors of the 
provisions of this Clause. 

 
Add the following Sub-Clauses: 

 
34.13 Day and Night Work and Work on Sundays or Holidays 
 
 Unless otherwise stated in the Contract, the Works shall be executed in the day only 

within normal working hours. No work shall be carried out on Site on Sundays (locally 
recognised as day of rest) and on gazetted holidays, without the consent in writing of 
the Engineer except if the work is unavoidable or absolutely necessary for the saving of 
life or property or for the safety of the works in which case the Contractor shall 
immediately advise the Engineer. The Engineer shall not unreasonably withhold any 
such consent save in exceptional circumstances, nor do so if work on rest days or on 
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gazetted holidays is considered by the Contractor to be necessary to meet the Time for 
Completion. 

 
 In case the contractor needs to work after normal working hours or on Sunday or 

holidays, he shall get specific approval before hand from the Engineer giving at least 2 
days advance written notice. In such case, the contractor undertakes his liability to pay 
the Engineer for such extra working hours (beyond normal working hours) calculated on 
the basis of actual extra hours at the rate of Rs. 2,000/- per hour payable to the 
Engineer through the Employer by the 15th day of next month. 

 
34.14 Repatriation of Labour 
 

The Contractor shall be responsible for the return to the place of recruitment or domicile 
of all persons recruited and employed for the purpose of or in connection with the 
Contract, and shall maintain suitable accommodation and amenities for such persons 
until they have left the site. 
 

34.15 Measures against Insect and Pest Nuisance 
 

The Contractor shall at all times take the necessary precautions to protect all staff and 
labour employed on the Site from insect nuisance, rats, and other pests and reduce the 
danger to health and the general nuisance caused by the same. The Contractor shall 
provide his staff and labour with suitable prophylactics for the prevention of malaria and 
shall take steps to prevent the formation of stagnant pools of water. He shall comply 
with all the regulations of the local health authorities in these respects and shall in 
particular arrange to spray thoroughly with approved insecticide all buildings erected on 
the Site. Such treatment shall be carried out at least once a year or as instructed by the 
Engineer. The Contractor shall warn his staff and labour of the dangers of bilharzias and 
wild animals. 

 
34.16 Burial of the Dead 

 
The Contractor shall make any necessary arrangements for the transport, to any place 
as required for burial, of any of his expatriate employees or members of their families 
who may die in Pakistan. The Contractor shall also be responsible, to the extent 
required by the local regulations, for making any arrangements with regard to burial of 
any of his local employees who may die while engaged upon the Works. 

 
34.17 Supply of Foodstuffs 

 
The Contractor shall arrange for the provision of a sufficient supply of suitable food at 
reasonable prices for all his staff and labour for the purposes of or in connection with the 
Contract. 
 

34.18 Accident Prevention Officer 
 
The Contractor shall have on his staff at the site an officer dealing only with questions 
regarding the safety and protection against accidents of all staff and labour. This officer 
shall be qualified for this work and shall have the authority to issue instructions and shall 
take protective measures to prevent accidents. Adequate number of Site Safety 
Inspectors shall be deployed by Contractor to assist Accident Prevention Officer and 
ensure safety of workers in the hazardous work areas. 
 

34.19 First Aid Facilities 
 
The Contractor shall provide and maintain adequate First Aid Facilities convenient to the 
site to the approval of the Engineer. 
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34.20 Dangerous Materials 
  

The Contractor and his subcontractors shall convey, store and make use of all 
explosives, dangerous petroleum, acetylene, carbide of calcium and other similar 
material provided by them for use in or on the Works in strict accordance with the 
provision of all laws, orders and regulations that are in force at the site or may be issued 
from time to time by the Government. 

 
 The following Sub-Clauses 35.2 and 35.3 are added: 
 
35.2 Records of Safety and Health 
 

The Contractor shall maintain such records and make such reports concerning safety, 
health and welfare of persons and damage to property as the Engineer may from time to 
time prescribe. 

 
35.3 Reporting of Accidents 
 

The Contractor shall report to the Engineer details of any accident as soon as possible 
after its occurrence. In the case of any fatality or serious accident, the Contractor shall, 
in addition, notify the Engineer immediately by the quickest available means. 

 
 The following Sub-Clause 36.6 is added: 
 
36.6 Use of Pakistani Materials and Services 
 

The Contractor shall, so far as may be consistent with the Contract, make the maximum 
use of materials, supplies, plant and equipment indigenous to or produced or fabricated 
in Pakistan and services, available in Pakistan provided such materials, supplies, plant, 
equipment and services shall be of required standard. 

 
37.4 Rejection  

 
In line five after word in bracket “immediately” add “with copy to Employer”. 
 

41.1 Commencement of Works 
 

The text is deleted and substituted with the following: 
 
The Contractor shall commence the Works on Site within the period named in Appendix-
A to Bid from the date of receipt by him from the Engineer of a written Notice to 
Commence. Thereafter, the Contractor shall proceed with the Works with due expedition 
and without delay. 

 
42.2 Failure to give Possession 
 

Possession of site within the period named in Appendix-A 
 
Add “/or” in the end of the text appearing under (a) after the word “and” 
 
Add “determined under sub clause 53.5” after the word “Contract Price” appearing in the 
end of first line of text under (b). 
 

45.1 Restriction on Working Hours 
 
Add the following paragraph at the end of Sub-Clause 45.1: 
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The Contractor shall pay overtime payment to the Engineer’s Support Staff/Personnel 
who were required by the Contractor to perform their respective work assignment 
beyond the normal working hours stated in Part A - Particular Conditions (Appendix A). 
The payment to the Engineer’s Staff shall be made in the presence of the Employer’s 
Representative. 

 
46.1 Rate of Progress  

 
Text is replaced with following:- 
 
The Contractor Shall ensure that rate of progress does not  fall below 20% of Scheduled 
Progress as reflected in the programme of work (submitted before issuance of letter of 
acceptance).  
  

 If for any reason, which does not entitle the Contractor to an extension of time, the rate 
of progress of the Works or any Section is at any time, in the opinion of the Engineer, is 
below 20% of Scheduled Progress as reflected in the programme of work, then the 
Client will have prerogative to either terminate the contract or reduce/ delete portion of 
work if the contractor fails to improve the progress within 45 days of receipt of notice 
under this Clause. The Engineer shall so notify the Contractor who shall thereupon take 
such steps as are necessary, subject to the consent of the Engineer, to expedite 
progress. The Contractor shall not be entitled to any additional payment for taking such 
steps. If, as a result of any notice given by the Engineer under this Clause, the 
Contractor considers that it is necessary to do any work at night or on locally recognized 
days of rest, he shall be entitled to seek the consent of the Engineer so to do. Provided 
that if any steps, taken by the Contractor in meeting his obligations under this Sub-
Clause, involve the Employer in additional supervision costs, such costs shall, after due 
consultation with the Employer and the Contractor, be determined by the Engineer and 
shall be recoverable from the Contractor by the Employer, and may be deducted by the 
Employer from any moneys due or to become due to the Contractor and the Engineer 
shall notify the Contractor accordingly, with a copy to the Employer. 

 
47.1 Liquidated Damages 
 

The rate of liquidated damages shall be 0.1% per day of the contract price stated in 
Letter of Acceptance for every day of delay in which whole or part of the work(s) 
remained unfurnished subject to a maximum of 10% of the contract price stated in Letter 
of Acceptance. 
 
Add the following at the end of the sub-clause. 
 
“In addition to the Liquidated Damages, the Contractor shall borne all the cost/expenses 
related to the supervision of the works by the Project Consultants covering salaries of 
the Engineer and all of his Site Supervision staff including all the benefits, providing, 
running and maintenance of all the Engineer’s Facilities up to the issuance of the Taking 
Over Certificate by the Employer. All the above cost/expanses will not be reimbursed / 
paid to the Contractor beyond the approved completion period of the works” 

 
The following Sub-Clause 47.3 is added: 

 
47.3 Interim Liquidated Damages 

 
Contractor’s works programme submitted under clause 14.1 of General Conditions of 
Contract and Conditions of Particular Applications shall be considered part of the 
contract agreement. If the contractor’s progress is not as per approved programme of 
works, the contractor shall be liable for interim liquidated damages at the rate of 0.05% 
of the contract price stated in Letter of acceptance for each day of delay, which shall be 
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refunded if the progress again matches the approved programme of works during the 
currency of works. 
 
The amount of interim liquidated damages deducted by the Employer from the payment 
of the contractor and refunded shall be taken into consideration while determining the 
liquidated damages for the whole of the Works under clauses 47.1 and 47.2. 
 
If the progress of works is observed to be behind approved programme of works against 
three consecutive months then the Employer may invoke clause 63.1 (Default of 
Contractor). 

 
48.1 Taking-Over Certificate 
 
 Sub-Clause 48.1 under General Conditions of Contract is amended as follows:- 

a. In fifth line, the word “Defect Liability Period” are replaced with the words “within 3 
months of the date on which the Contractor is claiming that the whole works have 
been substantially completed and have satisfactorily passed any tests on completion 
prescribed by the Contract” 

 
b. At the end of the Clause 48.1, following is added:- 

i. On receipt of Contractor’s notice of substantial completion of works, the joint 
inspection team consisting of the Employer, the Engineer and the Contractor 
shall check the works and prepare a punch list of items pertaining to any out-
standing / defective works if the works are found substantially completed and 
ready for intended purpose. In case the works are not found to be substantially 
completed, the said request of the Contractor shall be returned un-actioned. 

 
ii. The said punch list shall be prepared and signed with-in 15 days of submission 

of contractor’s Notice of substantial completion of works, provided the joint 
inspection team finds the project as substantially completed.  

 
iii. The Contractor shall complete / rectify all outstanding / defective works within 3 

months of the date of submission of contractor’s notice of completion and such 
completion / rectification of all outstanding / defective work shall be notified by 
the Contractor to the Engineer with a copy to the Employer within the said 3 
months. 

 
iv. The joint inspection team will thereafter visit the site and check / verify the 

completion of all outstanding works / rectification of all defective works identified 
in the punch list and issue a certificate to such effect. In case the joint inspection 
team finds the punch list items not attended to by the Contractor, the Employer / 
The Engineer, may in their sole discretion extend the said period of 3 months by 
another month. 

 
v. The Engineer, on receipt of such certificate of the joint inspection team, will start 

the proceedings of issuance of Taking Over Certificate in accordance with the 
Contract. 

 
vi. In case the Contractor does not attend to the punch list items satisfactorily within 

the stipulated time, the Taking Over Certificate may not be issued and Liquidity 
Damages be imposed till the time all outstanding / defective works are 
completed / rectified and the Employer shall have the right to deduct the cost of 
un attended works from the payments of the Contractor. 

 
c. Whenever the word “21 days” is mentioned in the Clause 48.1, it should be read as 

“within 21 days of issuance of certificate by joint inspection team that all the punch 
list items have been completed / attended to by the Contractor”. 
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48.2 Taking Over of Sections or Parts 
 
 The whole of the works to be completed within the time stated in Appendix to Tender. 

No separate completion certificate (s) in parts will be issued for any part of the work 
substantially completed. 

 
49.2 Completion of Outstanding Works and Remedying Defects 
 

Add following paragraph before the first para: 
  

At the completion of the Defects Liability Period the Employer shall constitute a 
committee comprising of Engineer/ Engineer’s Representative, Employer’s and 
Contractor’s Representatives. The Committee shall conduct a detailed inspection of the 
works to ascertain the issuance of Defects Liability Certificate or otherwise 

 
Add following sub clause 49.5 
 

49.5 Extension of Defects Liability Period 
  

The defects liability period for the works shall be extended by a period equal to the 
period during which the Works cannot be used by reason of defect or damage.  If only 
part of the works is affected, the Defect Liability Period shall be extended only for that 
part. In neither case shall the Defects Liability Period extend beyond 2 years. 

 
51.1 Variations  

 
Add the following para at the end of this sub-clause in part I: 
 

 The approval / finalization of rates of all variations shall not relieve the Contractor of his 
obligations under the Contract. The Contractor shall neither stop the work nor slow 
down progress of the works in awaiting the approval of rates of all variations. 

 
51.2 Instructions for Variations 
 
 At the end of the first sentence, after the word “Engineer", the words “in writing” are 

added. 
 
52.1 Valuation of Variations 
 
 In the tenth line, after the words “Engineer shall” the following is added: 
 
 within a period not exceeding one-eighth of the completion time subject to a minimum of 

56 days from the date of disagreement whichever is later. 
 
 For any additional item, if the Contract does not contain any rates or prices applicable to 

the varied work, the rates and prices in the Contract shall be worked out on the basis of 
prevailing market rates for the basic cost of the item, and a markup of 25% only should 
be added for all type of Overheads, Profit and the Income Tax etc. 

 
52.4 Day work  
  
 Line one after word “Engineer” add “with consent of Employer” 
 
53.4 Failure to Comply 
 

Delete this Sub-Clause in its entirety and substituted with the following:- 
 



  Particular Conditions of Contract 
 

 

  Page - 24 of 36 

“If the Contractor fails to comply with any of the provisions of this Clause i.e. 53, the 
Contractor shall not be entitled to any additional payment, and the Employer shall be 
discharged from any liability in connection with the claim”. 

 
54.1 Contractor’s Equipment, Temporary Works, and materials; Exclusive use for the 

Works  
 
 Add following paragraph at the end of sub clause 
 

The Contractor shall forward to the Engineer at the end of each month returns showing 
the Construction Plant, Material, etc., on site in a form prescribed by the Engineer. In 
addition, the Contractor should submit details of resources (labour, plant & equipment) 
at the end of each day to the Engineer. 

 
54.5 Conditions of Hire of Contractor’s Equipment 
 

The following paragraph is added: 
 
The Contractor shall, upon request by the Engineer at any time in relation to any item of 
hired Contractor's Equipment, forthwith notify the Engineer in writing the name and 
address of the Owner of the equipment and shall certify that the agreement for the hire 
thereof contains a provision in accordance with the requirements set forth above. 

 
Add following sub clause: 
 

55.2 Omission of Quantities  
 
Items of works described in the Bill of quantities for which no rate or price has been 
entered in the Contract shall be considered as included in other rates and prices in the 
Contract and will not be paid for separately by the Employer. 
 
The whole cost of complying with the provisions of the Contract shall be included in the 
items provided in the priced Bill of Quantities, and where no items are provided, the cost 
shall be deemed to be distributed among the rates and prices entered for the related 
Items of Work. 

 
56.1 Works to be Measured 

 
In line two of Clause 56.1 General Conditions of Contract Part-I after word “Works” add 
“deviations / amendments” 

 
The following Sub-Clauses 59.4 & 59.5 are added: 
 

59.4 Payments to Nominated Subcontractors 
 

The Contractor shall pay to the nominated Subcontractor the amounts which the 
Engineer certifies to be due in accordance with the subcontract. These amounts plus 
other charges shall be included in the Contract Price in accordance with Clause 58 
[Provisional Sums], except as stated in Sub-Clause 59.5 [Certification of Payments]. 

 
59.5 Certification of Payments & Nominated Subcontractors  
 
 Before issuing a Payment Certificate which includes an amount payable to a nominated 

Subcontractor, the Engineer may request the Contractor to supply reasonable evidence 
that the nominated Subcontractor has received all amounts due in accordance with 
previous Payment Certificates, less applicable deductions for retention or otherwise. 
Unless the Contractor: 
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a) submits reasonable evidence to the Engineer, or 
 

 b) i) satisfies the Engineer in writing that the Contractor is reasonably entitled to 
withhold or refuse to pay these amounts, and 

   
 ii) submits to the Engineer reasonable evidence that the nominated 

Subcontractor has been notified of the Contractor’s entitlement, then the 
Employer may (at his sole discretion) pay direct to the nominated 
Subcontractor, part or all of such amounts previously certified (less 
applicable deductions) as are due to the nominated Subcontractor and for 
which the Contractor has failed to submit the evidence described in sub-
paragraphs (a) or (b) above. The Contractor shall then repay, to the 
Employer, the amount which the nominated Subcontractor was directly paid 
by the Employer.  

 
60.1 Monthly Statements 
 

Sub-Clause 60.1 of the General Conditions of Contract is deleted and is substituted with 
the following Sub-Clause. 

 
The Contractor shall submit on the basis of the joint measurement of work done under 
clause 56.1, to the Engineer after the end of each month, Six (6) copies, each signed by 
the Contractor’s representative approved by the Engineer in accordance with Sub-
Clause 15.1, of a statement, in a tabulated form approved by the Engineer, showing the 
amounts to which the Contractor considers himself to be entitled. The statement shall 
include the following items, as applicable, which shall be taken into account in the 
sequence listed: 
 
(a) The value of the works executed up to the end of the month in question. 
 
(b) The actual value certified for payment for the works executed up to the end of the 

previous month. 
 
(c) The value of the executed works for the month in question, obtained by deducting 

(b) from (a); 
 
(d) The value of any variation executed up to the end of the month in question, less 

the amount certified in the previous Interim Payment Certificate; 
 
(e) Any amount reflecting changes in cost and legislation, pursuant to Clause 70; 
 
(f) any amount to be withheld for retention, determined by applying the percentage of 

retention stated in the Appendix A to Bid, to the amount due to the contractor, until 
the amount so retained by the Employer reaches the limit of Retention Money (if 
any) stated in the Appendix to Bid; 

 
(g) Any other additions or deductions which may have become due in accordance 

with the Contract or otherwise. 
 
After verification of monthly statement by the Engineer, the contractor shall make six (6) 
copies of the same on his own cost and submit the same to the Engineer. 
 

60.2 Monthly Payments 
 

Delete sub-clause 60.2 and replace with following: 
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The said statement shall be approved or amended by the Engineer in such a way that, 
in his opinion, it reflects the amount in various currencies due to the Contractor in 
accordance with the Contract, after deduction, other than pursuant to Clause 47, of any 
sums which may have become due and payable by the Contractor to the Employer. In 
cases where there is a difference of opinion as to the value of any item, the Engineer’s 
view shall prevail. Within 28 days of receipt of the monthly statement referred to in Sub-
clause 60.1, the Engineer shall determine the amounts due to the Contractor and shall 
issue to the Employer and the Contractor a certificate herein called “Interim Payment 
Certificate”, certifying the amounts due to the Contractor. 

 
The Engineer shall not be bound to certify any payment under this Sub-clause if the net 
amount thereof, after all retention and deductions, would be less than the Minimum 
Amount of Interim Payment Certificates stated in the Appendix A to Tender. However, in 
such case, the unpaid certified amount will be added to the next interim payment, and 
the cumulative unpaid certified amount will be compared to the minimum amount of 
interim payment  
 
Notwithstanding the terms of this Clause or any other Clause of the Contract, no amount 
will be certified by the Engineer for payment until the Performance Security has been 
provided by the Contractor and approved by the Employer”. 
 

60.3 Payment of Retention Money 
 

Add following paragraph at the end: 
 

Retention Money shall be 10% of the Contract Price. From each interim certificate of the 
Contractor, 10% of amounts certified under Clause 60.2 shall be retained until the 
amounts so retained reach 10% of the Contract Price. 
 
Retention money shall be released 6 months after the final payment. 

 
60.6 Final Statement 
 

  Add following paragraph at the end 
 

If, following discussions between the Engineer and the Contractor and any changes to 
the draft final statement which may be agreed between them, it becomes evident that a 
dispute exists, the Engineer shall issue to the Employer an Interim Payment Certificate 
for those parts of the draft final statement which are not in dispute. The dispute shall 
then be settled in accordance with Clause 67. The Final Statement shall be agreed 
upon settlement of the dispute. 

 
60.8 Final Payment Certificate 
 
 Delete the words “other than pursuant to Clause 47” from para (b) line 2 and 3 
 

Add the following para at the end of this sub-clause 
 
The Contractor shall also submit the following documents with his final statement to the 
Engineer: 

 
(a) Approved final As-built drawings. 
  
(b) An affidavit by the Contractor that the Works have been executed according to 

approved specifications, drawings, designs and standard and have not concealed 
defects known to him. 
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60.10 Time for Payment 
 

The text is deleted and substituted with the following: 
 
The amount due to the Contractor under any Interim Payment Certificate issued by the 
Engineer pursuant to this Clause, or to any other terms of the Contract, shall , subject  
to Clause 47, be paid by the Employer  to the Contractor within 30 days after such 
Interim Payment Certificate has been jointly verified by Employer and Contractor, or, in 
the case of the Final Certificate referred to in Sub Clause 60.8, within 60 days after such 
Final Payment Certificate has been jointly verified by Employer and Contractor; 
Provided that the Interim Payment shall be caused in 42 days and Final Payment in 60 
days in case of foreign funded project.  

 
In the event of the failure of the Employer to make payment within the times stated, the 
Employer shall pay to the Contractor compensation at the rate of 8% per annum in local 
currency, upon all sums unpaid from the date by which the same should have been 
paid. The provisions of this Sub-Clause are without prejudice to the Contractor’s 
entitlement under Clause 69. 

 
60.11 Secured Advance on Materials 
 
 Not Applicable. 
 

Add following sub clause 60.12 and 60.13. 
 
60.12 Financial Assistance to Contractor 

 
(a) Provision is made within the Contract for the Contractor to obtain an interest free 

Mobilization Advance. The Advance shall be limited to fifteen (15) percent of the 
sum of the Contract Price stated in Letter of Acceptance less any Provisional Sums 
and will cover mobilization, demobilization and any costs incurred therein by the 
contractor. 
 

 The Mobilization Advance (if required) shall be paid in two equal parts after the 
following conditions have been fulfilled: 
Part-1: 50% of the total amount of the Mobilization Advance 
 
(i) The Contractor has submitted guarantee for the full amount of the advance 

payment in the form of irrevocable without recourse bank guarantee or an 
insurance company having at-least AA rating from PACRA/JR in favour of the 
Employer. 
 

(ii) The Contractor has submitted the Performance Security in the form as stated in 
Sub-Clause 10.1 of the Conditions of Contract. 

 
Part-2: Remaining 50% of the total amount of the Mobilization Advance 
 
(i) On mobilization of Plant, Equipment and other resources at site by the 

Contractor to the satisfaction of the Engineer. 
 

b) The bank guarantee/insurance bond must be issued by a scheduled bank in 
Pakistan/Insurance Company acceptable to the Employer and must be encashable 
in Pakistan in the same currencies as the advance payment was made. The bank 
guarantee/insurance bond shall remain valid and enforced until the Mobilization 
Advance is recovered in full. 
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c) At any time, the bank guarantee/insurance bond shall be valid for an amount not 
less than the amount of the original Mobilization Advance less any partial repayment 
of that Advance which may have been affected. The Contractor shall inform the 
guaranteeing bank/insurance company, by letter, counter signed by the Employer, of 
the required amount of the guarantee form time to time. Reduction of the amount 
shall not be made without such authorizing letter.  

 
d) Recovery of the Mobilization Advance will be made from three consecutive Interim 

Payment Certificate (IPC) starting from first IPC in equal installments. Deduction 
shall be made after the deduction of Retention Money. 
 
Notwithstanding anything contained herein, the whole of the Mobilization Advance 
shall be recovered two months before issuance of Taking Over Certificate pursuant 
to Clause 48.1 of COC  
 

e) In the event that the amount of monies certified and due to the Contractor under the 
contract at any time is less than the total of due repayments of Mobilization 
Advance, the balance of the due repayments shall be paid to the Employer by the 
Contractor within seven days of demand by the Employer. If the balance is not so 
paid, the Employer shall be empowered to call in sufficient of the Mobilization 
Advance bank guarantee/insurance bond to cover the said balance. 

 
The Employer shall be empowered to call in the guarantee in whole or in part(s) if 
the Contractor defaults in the repayment(s) for any reason(s).  

 
60.13 Withholding of Payment  

 
a) The Employer may withhold the whole or a part of any payment invoiced by the 

contractor and certified by the Engineer if it is necessary in the opinion of the 
Employer to protect himself against losses on account of the following reasons. 

 
i. Defective work not rectified. 
ii. Non-fulfilment of any demand regarding guaranties. 
iii. Claims of third parties raised against the employer caused through fault of the 

contractor in connection with the works. 
iv. Damages caused by the contractor or his personnel or any sub-contractor, to the 

Employer, or to a third party on the site. 
v. Non-fulfilment of the contract by the contractor. 

 
b) After the reasons for withholding of payments have been eliminated, to the 

satisfaction of the Employer and the Engineer, payments to the contractor will be 
undertaken by the Employer without delay. 

 
63.1 Default of Contractor 

 
Add following as paragraph (b) (iii); 
 
If the progress of works with respect to the Programme of Works is observed to be 
behind the approved program of works against three consecutive months. 

 
Delete the last paragraph of this sub-clause and substitute with: 

 
“then the Employer may, after giving 14 days’ notice to the Contractor, enter upon the 
Site and expel the Contractor therefrom without thereby voiding the Contract, or 
releasing the Contractor from any of his obligations or liabilities under the Contract, or 
affecting the rights and powers conferred on the Employer or the Engineer by the 
Contract, and may himself complete the Works or may employ any other contractor to 
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complete the Works. The Employer or such other contractor may use for such 
completion so much of the Contractor’s Equipment, Plant, Temporary Works, and 
materials, which have been deemed to be reserved exclusively for the execution of the 
Works, under the provisions of the Contract, as he or they may think proper, and the 
Employer may, at any time, sell any of the said Contractor’s Equipment, Temporary 
Works, and unused Plant and materials, and apply the proceeds of sale in or toward the 
satisfaction of any sums due or that may become due to him from the Contractor under 
the Contract.” 

 
Provided further that in addition to the action taken by the Employer against the 
Contractor under this Clause, the Employer may also refer the case of default of the 
Contractor to Pakistan Engineering Council for punitive action under the Construction 
and Operation of Engineering Works Bye-Laws 1987, as amended from time to time. 

 
63.2 Valuation at Date of Termination 
 

Modify the heading of Sub-Clause 63.2 by substituting “Valuation at Date of Expulsion” 
for “Valuation at Date of Termination.” In Sub-Clause 63.2, delete the word “termination” 
on the second and fifth lines and substitute “expulsion. 

 
63.3 Payment after Termination 
 

Modify the heading of Sub-Clause 63.3 by substituting “Payment after Expulsion” for 
“Payment after Termination.” In Sub-Clause 63.3, delete the words “terminates the 
Contractor’s employment” on the first line, and substitute “shall enter and expel the 
Contractor. 
 

63.4 Assignment of Benefit of Agreement 
 
In Sub-Clause 63.4, delete the word “termination” on the second line, and substitute 
“expulsion”. 
 
Add following sub clause 

 
63.5 Corrupt and fraudulent Practices 
 

If in the judgment of the Employer the Contractor has engaged in corrupt or fraudulent 
practices, in competing for or in executing the contract, then the Employer may, after 
having given 14 days notice to the contractor, terminate the contractor’s employment 
under the contract and expel him from the site, and the provision of clause 63 shall apply 
as if such expulsion had been made under sub-clause 63.1. 
 
For the purpose of this sub-clause: 

 
“corrupt practice” means the offering, giving, receiving or soliciting of anything of value 
to influence the action of a public official in the procurement process or in contract 
execution. 
 
“Fraudulent practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of a contract to the detriment of the Employer, 
and includes collusive practice among bidders (prior to or after bid submission) 
designed to establish bid prices at artificial non-competitive levels and to deprive the 
Employer of the benefits of free and open competition 

 
65.2 Special Risks 

 
The text is deleted and substituted with the following: 
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The Special Risks are the risks defined under Sub-Clause 20.4 sub paragraphs (a) (i) to 
(a) (v).  

 
67. 3 Arbitration 

 
In the sixth to eight lines, the words “shall be finally settled .......... appointed under such 
Rules” are deleted and substituted with the following: 

 
shall be finally settled under the provisions of the Arbitration Act, 1940 as amended or 
any statutory modification or re-enactment thereof for the time being in force. 
 
The following paragraph is added: 
 
The place of arbitration shall be Gwadar, Baluchistan. 

 
68.1 Notice to Contractor 

 
The following paragraph is added: 
 
For the purposes of this Sub-Clause, the Contractor shall, immediately after receipt of 
Letter of Acceptance, intimate in writing to the Employer and the Engineer by registered 
post, the address of his principal place of business or any change in such address 
during the period of the Contract. 

 
68.2 Notice to Employer and Engineer 

 
For the purpose of this Sub-Clause, the respective addresses are: 
a) The Employer is : 

The Project Director 
Rehabilitation of Old Town of Gwadar 
Gwadar Development Authority 
Office of the Project Director, 
Engineering Section, Marine Drive, Gwadar 
Telephone : +92 (86) 920 1010 
Email : engineering@gda.gov.pk  

 
b) The Engineer is : 

To be notified 
 

70.1 Increase or Decrease of Cost 
 
 Sub-Clause 70.1 is deleted in its entirety, and substituted with the following: 
 The amounts payable to the Contractor, pursuant to Sub-Clause 60.1, shall be adjusted 

in respect of the rise or fall in the cost of labor, materials, and other inputs to the Works, 
by applying to such amount the formula prescribed in this Sub-Clause. 

 
 (a) Other Changes in Cost 
   
  To the extent that full compensation for any rise or fall in costs to the Contractor is 

not covered by the provisions of this or other Clauses in the Contract, the unit rates 
and prices included in the Contract shall be deemed to include amounts to cover the 
contingency of such other rise or fall of costs. 

 
 (b) Adjustment Formula 
 
  The adjustment to the monthly statements in respect of changes in cost shall be 

determined from the following formula:- 
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  Where: 
  Pn is a price adjustment factor to be applied to the amount for the payment of the 

work carried out in the subject month, determined in accordance with Paragraph 
60.1 (a), and with Paragraphs 60.1 (b) and (e), where any variations and daywork 
are not otherwise subject to adjustment; 

 
  A is a constant, specified in Appendix-C to Bid, representing the nonadjustable 

portion in contractual payments; 
 
  b, c, d, etc., are weightages or coefficients representing the estimated proportion of 

each cost element (labour, cement and reinforcing steel etc.) in the Works or 
Sections thereof, net of Provisional Sums and Prime Cost; the sum of A, b, c, d, etc., 
shall be one; 

   
  Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements 

for month “n”, determined pursuant to Sub-Clause 70.1(d), applicable to each cost 
element; and 

 
  Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the 

above cost elements at the date specified in Sub-Clause 70.1(d). 
 
 (c) Sources of Indices and Weightages 
 
  The sources of indices shall be those listed in Appendix-C to Bid, as approved by the 

Engineer. As the proposed basis for price adjustment, the Contractor shall have 
submitted with his bid the tabulation of Weightages and Source of Indices if different 
than those given in Appendix-C to Bid, which shall be subject to approval by the 
Engineer. 

 
 (d) Base, Current, and Provisional Indices 
 
  The base cost indices or prices shall be those prevailing on the day 28 days prior to 

the latest date for submission of bids. Current indices or prices shall be those 
prevailing on the day 28 days prior to the last day of the period to which a particular 
monthly statement is related. If at any time the current indices are not available, 
provisional indices as determined by the Engineer will be used, subject to 
subsequent correction of the amounts paid to the Contractor when the current indices 
become available. 

 
 (e) Adjustment after Completion 
 
  If the Contractor fails to complete the Works within the Time for Completion 

prescribed under Clause 43, adjustment of prices thereafter until the date of 
completion of the Works shall be made using either the indices or prices relating to 
the prescribed time for completion, or the current indices or prices, whichever is more 
favorable to the Employer, provided that if an extension of time is granted pursuant to 
Clause 44, the above provision shall apply only to adjustments made after the expiry 
of such extension of time. 

 
 (f) Weightages 
 
  The weightages for each of the factors of cost given in Appendix-C to Bid shall be 

adjusted if, in the opinion of the Engineer, they have been rendered unreasonable, 
unbalanced, or inapplicable as a result of varied or additional work executed or 
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instructed under Clause 51. Such adjustment(s) shall have to be agreed in the 
variation order. 

 
 The following Sub-Clauses 73.1, 73.2, 74.1, 75.1, 76.1, 77.1and 78.1 are added: 
 
73.1 Payment of Income Tax 
 
 The Contractor, Subcontractors and their employees shall be responsible for payment of 

all their income tax, super tax and other taxes on income arising out of the Contract and 
the rates and prices stated in the Contract shall be deemed to cover all such taxes. 

 
74.1 Integrity Pact 

 
If the Contractor or any of his Subcontractors, agents or servants is found to have 
violated or involved in violation of the Integrity Pact signed by the Contractor as 
Appendix-L to his Bid, then the Employer shall be entitled to: 
(a) recover from the Contractor an amount equivalent to ten times the sum of any 

commission, gratification, bribe, finder’s fee or kickback given by the Contractor or 
any of his Subcontractors, agents or servants; 
 

(b) terminate the Contract; and 
 
(c) recover from the Contractor any loss or damage to the Employer as a result of 

such termination or of any other corrupt business practices of the Contractor or 
any of his Subcontractors, agents or servants. 

 
The termination under Sub-Para (b) of this Sub-Clause shall proceed in the manner 
prescribed under Sub-Clauses 63.1 to 63.4 and the payment under Sub-Clause 63.3 
shall be made after having deducted the amounts due to the Employer under Sub-Para 
(a) and (c) of this Sub-Clause. 
 

75.1 Termination of Contract for Employer's Convenience 
 
  The Employer shall be entitled to terminate the Contract at any time for the Employer's 

convenience after giving 56 days prior notice to the Contractor, with a copy to the 
Engineer.  In the event of such termination, the Contractor: 

 
(a) shall proceed as provided in Sub-Clause 65.7 hereof; and 
(b) shall be paid by the Employer as provided in Sub-Clause 65.8 hereof. 
 

76.1 Liability of Contractor 
 
 The Contractor or his Subcontractors or assigns shall follow strictly, all relevant labour 

laws including the Workmen's Compensation Act and the Employer shall be fully 
indemnified for all claims, damages etc. arising out of any dispute between the 
Contractor, his Subcontractors or assigns and the labour employed by them. 

 
77.1 Joint and Several Liability 
 
 If the Contractor is a joint venture of two or more persons, all such persons shall be 

jointly and severally bound to the Employer for the fulfilment of the terms of the Contract 
and shall designate one of such persons to act as leader with authority to bind the joint 
venture. The composition or the constitution of the joint venture shall not be altered 
without the prior consent of the Employer. 
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78.1 Details to be Confidential 
 

The Contractor shall treat the details of the Contract as private and confidential, save in 
so far as may be necessary for the purposes thereof, and shall not publish or disclose 
the same or any particulars thereof in any trade or technical paper or elsewhere without 
the prior consent in writing of the Employer or the Engineer. If any dispute arises as to 
the necessity of any publication or disclosure for the purpose of the Contract, the same 
shall be referred to the decision of the Engineer whose award shall be final. 

 
80.1 Coordination of Work at Site 
 

The Contractor shall take cognizance that during the execution of the project, other 
Contractors will be working concurrently on this site or adjacent to the site. 
 
All works of his responsibility shall be coordinated by the Contractor so as to give the 
necessary facilities to other Contractors or their workmen or any other employees, who 
execute or supervise any work on the Site. 
 
The Contractor shall ensure that the necessary safety precautions will be observed and 
interferences shall be avoided especially for the works executed side-by-side by 
different Contractors. 
 
Due consideration must be given to permit access to sections of the work as required by 
other Contractors for the execution of their works. With a view to coordinate the works, 
the Engineer’s Representative may from time to time direct the order of the work to be 
carried out. Allowances for coordination of work at site shall be made by the Contractor 
in his prices & programming. 
 
Add the following sub clause: 
 

81.1 Government and other Regulations in Pakistan 
 

The operation, proceedings and other activities in Pakistan of the Contractor and his 
sub-Contractors in connection with the works shall be conducted in strict accordance 
with the requirements and provisions of all laws, decrees, orders, rules and regulations 
of the Government and other Authorities from time to time in force, which are applicable 
to the Works. 

 
The Contractor and his Sub-Contractors shall be at all times during the execution and 
maintenance of the works comply with all municipal and local bye-laws, regulations, 
rules and orders from time to time in force which are applicable to the works. 

 
Add the following sub clause:  
 

82.1  State of Emergency 
 

In addition to his other responsibilities under the Contract the Contractor shall comply 
with any police or Military regulations, orders or instructions in force in the area of the 
Works due to a State of Emergency. 
 

83.1  Contractor to keep Engineer fully informed 
 

The Contractor shall keep the Engineer fully informed, as to all matters connected with 
the Works and the progress thereof, including any modification in the procedure for 
carrying out the Works, dispatch and delivery to the Site of materials and plant, moving 
of items of plant and such like matters. 
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84.1  Personal Liabilities 
 

Neither any member of the Employer’s staff, nor the Engineer nor any member of his 
staff, nor the Engineer’s Representative shall be in any way personally liable for the act 
or obligations under the Contract, or answerable for any default or omission on the part 
of the Contractor in the observance of the provisions of the contract or performance of 
any of the act matters or things which are herein contained. 

 
85.1 Freight Charges, etc.   
 

The Contractor shall pay all freight charges and expenses in connection with the 
transporting of materials, Plant and other things from the port of importation to the Site 
and from the Site to the port of exportation. 
 

86.1  Accidents 
 
The Contractor shall within 24 hours of the occurrence of any accident at or about the 
site or in connection with the execution of the Works report such accident to the 
Engineer and the Employer. 
 

87.1  Acquisition of Land and Relocation of Utilities 
 

The acquisition of land within the Right of Way and the relocation of utilities from the 
Right of Way shall be the Employer’s responsibility and in order to allow commencement 
and execution of the Work on Site in accordance with a programme approved by the 
Engineer sufficient “Right of Way (ROW)” shall be handed over to the Contractor clear 
of all encumbrances. 
 
The Contractor shall conduct his operations, make necessary arrangements, take 
suitable precautions and perform all required work incident to the protection of and 
avoidance of interference with power transmission, telegraph and natural gas lines, oil 
lines, water and sewerage mains and other utilities within the areas of his operations in 
connection with this contract. If any harm/ damage is done to the existing utility lines/ 
services because of the Contractor works, the cost thereof shall be borne by the 
Contractor. The Contractor shall save harmless and indemnify the Employer in respect 
of all claims, demands, proceedings, damages, costs, charges and expenses 
whatsoever arising out of or in relation to any such operations or interference. 

 
88.1 Wastage 
 

No payment shall be made under any circumstances for wastage of materials, supplies 
and/or fixtures supplied by the Contractor. In all cases payment shall be made only on 
the basis of the net quantities of work done. It is up to the Tenderer/ Contractor to 
calculate and make allowance for any or all such wastage (e.g. cut ends of 
reinforcement bars, spillage of cement and the like) in establishing the unit rates or 
prices for the items of works. 
 

89.1  Weather, Flood, Seismic and Traffic Vibrations Conditions 
  

The Contractor shall be deemed to have taken all weather, flood, inundation, seismic, 
traffic, vibrations conditions, arising from any cause whatsoever, into account when 
preparing his Tender and he shall not be entitled to extra payment by reason of the 
occurrence or effect of excessive traffic vibrations, rain fall, floods, temperature or 
humidity, high winds, earthquakes or an, other heavier flood inundation, seismic or 
environmental conditions. 
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Without limiting his liabilities under the Contract, the Contractor shall make suitable 
arrangements to protect the works, Including temporary Works, and Constructional Plant 
against the effects of weather flood inundation seismic and traffic vibrations conditions. 

 
No work shall be performed when; in the opinion of the Engineer such work is liable to 
be injuriously affected by the weather, flood, inundation seismic or traffic vibrations 
conditions. The Contractor shall not be entitled to extra payment on account of loss 
alleged to have been sustained directly or indirectly by reason of the Engineers 
declining to permit such work to start or continue or ordering any work damaged by the 
weather flood inundation seismic or traffic vibrations conditions to be made good or 
removed and re-executed. 
 
The Contractor shall be responsible for obtaining and acting upon all relevant weather 
flood inundation and seismic information during the period of the Contract. The 
Contractor shall promptly supply copies of all weather flood inundation and seismic 
forecasts to the Engineer. 
 

90.1     Dealing with Water 
 
The Contractor shall take all necessary measures to prevent water from the Site causing 
a nuisance on or, in any neighboring land or property either by causing flooding or by 
depositing sediment on the surface of the ground or in drains or watercourses. 
Wherever necessary to prevent this, the Contractor shall construct temporary drainage 
channels, layer sumps and traps (in addition to those shown on the Contract) 
discharging into existing drain, ditches or watercourses. The Contractor snail removes 
over all sediment, which may accumulate on any land or in any drains, ditches or 
watercourses or in any other property as a result of his operations. 

 
All works including those below sub-soil standing water level shall be carried out in the 
dry unless specified otherwise. The Contractor's arrangements far controlling the inflow 
of water into the parts of the excavation being worked and during the placing of concrete 
and other works therein and for the collection and disposal of water shall be to the 
Engineer's Approval. Such arrangements may include interalia temporary cofferdams, 
well-point systems, pumps; drains trenches, flumes and other recognized means. All 
Costs and charges in dealing with water in any way whatsoever and the effects thereof 
will be deemed to be included in the Contract Price and in the unit rates or prices of the 
Contractor for excavations. 

 
Water flowing into excavations shall be carried by trenches, drainage layers or open 
jointed drains to sumps from which it shall be pumped. Such trenches drains or sands 
shall generally be clear of the Permanent Works unless approved otherwise by the 
Engineer. If, with the said Approval of the Engineer trenches drains or sumps are 
excavated under or immediately adjacent the Permanent Works, these shall comprise 
open-jointed pipes with gravel mounds. When no longer required and when approved by 
the Engineer they shall be filled with a cement /sand grout injected under pressure so as 
to fill the pipe and all voids completely. 

 
The Contractor shall keep all surfaces upon or against which concrete is to be deposited 
free from running water and no concrete shall be placed until such surfaces are properly 
drained. Suitable precautions shall be taken to prevent running water from washing out 
cement or concrete while it is setting or from injuring the Works in any other way. 
 
Notwithstanding the Approval by the Engineer of the Contractor's methods of dealing 
with water, the Contractor shall be responsible for and accept all the risks and liabilities 
of dealing with water from whatever source and of all effects thereof. 
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SPECIFICATIONS - SPECIAL PROVISIONS 
 

1. DESCRIPTION OF PROJECT 
 

1.1. General 
 

Gwadar Development Authority (GDA), Baluchistan is developing rehabilitating the Old 
Town of Gwadar, Baluchistan.  
 

1.2. Scope of the project 
 

a) The project is based on Single Stage One Envelope (SSOE) bidding procedure. 
 

b) The bidder is expected to visit the site of construction for himself and satisfy himself 
regarding the sufficiency of his bid. Any space required for dewatering, land fill and 
clearing of jungle and any work essential for the foundation and stability of the 
structures built there in shall be done by the contractor which shall be deemed to 
have been included in the bid amount. No additional or separate payment shall be 
made to the contractor on any account. 
 

2. THE SITE 
 

2.1. Site of works 
 

The Site of the Works is the area for construction as shown on the layout plan and 
designated additional areas adjacent there to as may be designated by the Engineer, 
after approval of the Employer. 
 
The Employer will give possession of the designate area to the contractor, defined as 
the Site and as shown on the drawing for implementation of works, when the engineers 
Notice to Commence is given. 
 

3. WORK UNDER THE CONTRACT 
 

3.1. General Description 
 
The work construct / blacktopping of main road from Nigori Ward to Dhoria along 
Eastbay Expressway for Rehabilitation of Old Town Gwadar, Baluchistan in all respect, 
in this contract comprises the execution and completion of the Works, remedying of any 
defects therein, maintenance of utility services and the provisions of all labour, 
materials, equipment, plant and everything whether of a temporary or permanent nature 
required in and for such execution, completion, remedying and maintenance so far as 
the necessity for providing the same is specified or can reasonably be inferred from the 
Contract documents. 
 

4. GENERAL RULES OF SPECIFICATIONS 
 
4.1 Specification or as Specified 

 
“Specification” or “as specified" refers to the specifications outlined in these Documents 
and where no specifications are available for any work or where the same are found not 
applicable then the relevant applicable AASHTO, ASTM or BSS specifications or 
equivalent standards shall apply in the same order. 
 
Any item for which no specifications are outlined but which are identified on drawings, 
shall be completed according to the standards as per AASHTO / ASTM / BSS, these 
include items that may be added in the future. The Employer / Employer’s 
Representative may supplement such specifications during the progress of work. All 
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materials and processes used for these items shall be subjected to standard testing 
and, if found below the pertinent AASHTO / ASTM / BSS standards, shall be removed 
from the site immediately at Contractor's expense. 
 

4.2 Standards and Codes 
 
Wherever reference is made in the specifications to the respective standards and codes 
in accordance to which goods and materials are to be furnished, and work is to be 
performed or tested, the provisions of the latest current edition or revision of the relevant 
standards and codes in effect shall apply, unless otherwise expressly set forth in the 
Contract. 

 
4.3 Materials and Processes 

 
All goods and materials to be incorporated in the Works shall be new, unused, of the 
most recent or current models and incorporate all recent improvements in design and 
materials unless provided otherwise in the Contract. 
 

4.4 Equivalent Materials, Processes, etc. 
 
Where specific materials, processes, etc. are specified and the same are not available 
other alternative materials and processes which ensure an equal or higher quality than 
those specified will be accepted subject to the Employer / Employer’s Representative's 
prior review and written approval. Differences between the those specified and the 
proposed alternatives must be fully described in writing by the Contractor and submitted 
to the Employer / Employer’s Representative at least 30 days prior to the date when the 
Contractor desires the Employer / Employer’s Representative's approval who may give 
such approval after determining that the alternative proposed ensures equal or higher 
quality. 

 
4.5 Approved, Directed, Instructed 

 
Approved, directed, instructed means the approval, etc. of the Employer / Engineer 
unless otherwise stated. 
 

4.6 Alternatives 
 
Where alternative materials, processes etc., are specified the selection will depend on 
local conditions and discretion rests with the Employer / Employer’s Representative 
whose decision shall be final and binding. 
 

4.7 Catalogues / Standards / Manufacturer's Instructions, etc. 
 
Wherever the manufacturer's/ supplier's instructions, manuals, guarantees and 
ASTM/BSS Standards are referred to in the specifications and details of Bills of 
Quantities; all such literature shall be submitted by the Contractor to the Employer / 
Employer’s Representative for due checking, approval and record. 
 

4.8 Applicability 
 
Unless stated or specified else-where to the contrary these General Rules shall apply to 
all sections of work irrespective of their sequence, location and description. 
 

5. DRAWINGS 
 
5.1.  Bid Drawings 

 
Bid Drawings issued with the Bid Documents, called the Bid Drawings, show scope of 
the work to be performed by the Contractor. The Drawings are generally in sufficient 
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detail so as to be used as a basis for construction, fabrication and for placing orders for 
materials subject to corrections based on the future issue of supplementary Drawings as 
provided under  Sub-Clause 5.2 hereof. 
 

5.2.  Construction Drawings, Supplementary Drawings 
 
After award of Contract, the Contractor shall carry out “Joint Survey” at Site of Works in 
pursuance to Sub-Clause 6.4, Specifications - Special Provisions. The Contractor shall 
submit to the Engineer “Joint Survey”, duly signed, dated and stamped by the 
representatives of the Employer, Consultant and Contractor. 
 
Simultaneously, the Contractor shall submit to the Engineer detailed “Work Programme” 
in terms of Sub-Clause 14.1 Conditions of Contract. 
 
After receipt of “Joint Survey” and “Work Programme” from the Contractor, the Engineer 
will start issuing Construction Drawings to the Contractor. The Engineer shall have 
authority to issue to the Contractor, from time to time, such Supplementary Drawings 
and instructions as shall be necessary for the purpose of the proper and adequate 
execution and completion of the Works and the remedying of any defects therein. The 
Contractor shall follow these Drawings. 
 
The Contractor shall give notice to the Engineer regarding the part of the Drawings 
which in his opinion contain discrepancies or are not clear. The Engineer shall issue 
necessary clarifications or Supplementary Drawings in greater details as required to 
execute the Works. These Supplementary Drawings showing changes from the Bid 
Drawings, in the opinion of the Contractor, shall be reviewed by the Engineer for his 
determination of adjustment of the Contract Price under Clause 51 and 52 of the 
Conditions of Contract. 
 

5.3.  Definition of Term Drawings 
 
The term Drawings as used in the Specifications means the Drawings referred in 
Clauses 5.1 and 5.2 hereof. 

 
5.4.  Checking of Drawings 

 
The Contractor shall check all Drawings carefully as soon as practicable after receipt 
thereof, and shall promptly notify the Engineer of any errors discovered. 
 

5.5.  Copies of Drawings 
 
Drawings will be issued to the Contractor and the Employer as described below. 
 

5.5.1.  Bid Drawings 
 
One (1) set each of the Bid Drawings will be issued to the Contractor and Employer 
along with Bid Documents. Additional sets will be provided at cost of reproduction upon 
written request of the Contractor. 
 

5.5.2.  Construction Drawings / Supplementary Drawings 
 
One (1) print of each Construction Drawings / Supplementary Drawing will be issued to 
the Contractor and Employer free of charge. Additional sets will be provided at cost of 
reproduction upon written request of the Contractor. 
 

5.6.  Drawings to be furnished by the Contractor / As-Built Drawings 
 
The Contractor shall submit to the Engineer for review of such drawings as required 
under the Contract, sufficiently in advance of the work intended to be executed. 



  Specifications - Special Provisions   
 

 

  Page SP - 4 of 11 

The Contractor shall, at all times, keep on Site a separate set of prints on which all 
significant changes between the work shown on the Drawings and that which is actually 
constructed, shall be noted neatly, accurately and promptly as the work progresses. The 
Subcontractor(s) for plumbing, mechanical and electrical shall, at all times, keep on Site, 
a separate set of prints of the drawings (showing their parts of the Works) on which all 
significant changes between the work shown on the Drawings and that which is actually 
constructed, shall be noted neatly, accurately and promptly as the work progresses. 
Such drawings shall show the exact physical location and configuration of the works as 
actually installed. 
 
The Contractor shall, within fourteen (14) days of issuance Taking-Over Certificate for 
whole of the Works, furnish to the Engineer for his approval two (2) copies of such 
marked up drawings. One (1) copy of each of the marked up drawings approved by the 
Engineer shall be returned to the Contractor by the Engineer and these shall be used for 
the preparation of the As-Built Drawings.  
 
The Contractor shall furnish to the Engineer six (6) complete sets of all As -Built 
Drawings as well as AutoCAD soft copy within thirty (30) days of receipt of drawings 
stated above, from the Engineer. 
 

5.7.  Shop Drawings & Design 
 
The Contractor to prepare and provide detailed shop drawings & design, for all the 
required items as per the instructions of the Employer/ Engineer and as mentioned in 
Bidding documents and drawings including but not limited to Architectural, Structural, 
Road works, Hard & Soft Landscaping, Electrical, Water Supply, Drainage, ICT or any 
related electro-mechanical works apart from Bar-bending schedule, etc. All drawings 
should be prepared based on the rules, regulation and requirements of the concerned 
departments and should be prepared electronically on latest venison of AutoCAD, hard 
copies along with soft copies on CD’s shall be submitted for the approval of Engineer as 
per the Nos. required in Scope of Work. 
 

6. SETTING OUT OF WORK AND SURVEY 
 
6.1.  Reference Points, Lines 

 
The Contractor shall establish bench marks and / or reference line at the Site in 
accordance with the instructions of the Engineer. The Contractor shall set out its work 
from these bench marks and / or lines. 
 

6.2.  Verification 
 
The Engineer shall make checks as the work progress to verify lines and grades 
established by the Contractor and to determine the conformance of the work as it 
progresses with the requirements of the Drawings and Specifications. Such checking by 
the Engineer shall not relieve the Contractor of his responsibility to perform all work in 
accordance with the Drawings and Specifications and the lines and grades given 
therein.  
 

6.3.  Survey Instruments 
 
The Contractor shall maintain at the Site the requisite surveying instruments in perfect 
working conditions for the use of the Engineer’s Representative to check levels and 
lines of the work at all times. These instruments shall include (but not limited to) One 
Total Station, Adequate nos. of Levels, theodolites, Tapes, etc. 
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6.4.  No work without Joint Survey 
 
The Contractor shall not start the excavation and / or embankment works until the Joint 
Survey has been done to establish the existing ground levels. 
 

7. APPROVAL OF MATERIALS AND PLANT 
 
7.1.  Quality of Materials 

 
All materials, fixtures, fittings, supplies and plant furnished under the Contract shall be 
new and unused, standard first grade quality and of the best workmanship and design. 
No inferior or low-grade materials, supplies or articles will be either approved or 
accepted, and all work of assembly and construction shall be done in a first-class and 
workmanlike manner. In asking for prices for materials intended for delivery to the Site 
and incorporation in the Works under any portion of these Specifications, the Contractor 
shall provide the manufacturer or supplier with complete information as may be 
necessary to secure compliance to this Clause and, in every case, he shall quote this 
Clause in full to each such manufacturer or supplier. 
 

7.2.  Submission of Samples and Data 
 
As soon as practicable after award of Contract, the Contractor shall submit for the 
approval of the Engineer drawings, catalogues, diagrams and other descriptive data for 
all mechanical, electrical, architectural and such other materials and plant designated by 
the Engineer, which the Contractor proposes for use under this Contract. For certain 
materials and plant, data may be required to be submitted in accordance with a detail 
form furnished by the Engineer. Samples of materials (2 sets) shall be submitted by the 
Contractor to the Engineer at Contractor’s cost for approval sufficiently in advance of the 
materials intended to be incorporated in the Works. 
 
The Contractor shall submit samples of three (03) different brands, manufacturer or 
equivalent and higher quality of material / equipment alongwith broachers, technical 
specifications, catalogues and other details in accordance with BOQ and Technical 
Provisions for vetting / checking / approval by the Engineer. 
 

7.3.  Testing 
 
Testing, except as otherwise specified herein, shall be performed by a testing agency as 
proposed by the Contractor and approved by the Engineer, at no extra cost to the 
Employer. The Engineer may require all testing to be carried out under his supervision 
only. 
 
The quality control testing shall be performed by the Contractor’s competent personnel 
in accordance with a site testing as approved by the Engineer. The Contractor shall 
keep a complete record of all quality tests programme performed on Site.  

 
7.4.  Testing Laboratory Certificates 

 
The Engineer may accept a certificate from a commercial testing laboratory, satisfactory 
to him, certifying that the product has been tested within a period acceptable to the 
Engineer and that it conforms to the requirements of these Specifications. 
 

7.5.  Inspection 
 
All material and Plant furnished and all work performed under this Contract will be 
subject to inspection by the Engineer at all times and in all states of completion both off-
Site and on-Site. The Contractor shall furnish promptly without additional charge, all 
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facilities, labour and materials reasonably needed for performing such inspection and 
testing as may be required by the Engineer. 
 

7.6.  Approved Sample at Site 
 
The Contractor shall, at all times, keep on the Site approved samples. All such samples 
shall be made available to the Engineer/ Employer as and when required. 
 

7.7. Survey Teams and Instruments 
 

The contractor shall provide necessary surveying staff and surveying equipment to the 
Engineer for conducting necessary survey work in connection with checking or 
establishing line, level, control and quantification of different items of work. 

 
The Contractor shall maintain survey equipment for the use of the Engineer. All survey 
equipment shall be maintained throughout the Contract period. 

 
a) Expendable Material 

 
The Contractor shall provide adequate supplies of expendable materials, i.e. pencils, 
rubbers and inks, drawing papers, level books, field books, pegs, brushes and paints 
as required by the Engineer. 

 
7.8. Establishment of Field Laboratory 

 
The Contractor shall establish a Site laboratory for the purpose of necessary testing. 
The laboratory equipment shall remain the Contractor’s property at all times. 
 
The operation of the lab shall be under the control of Resident Engineer / Material 
Engineer of the Consultant. 
 

8. CONSTRUCTION SCHEDULE 
 
8.1.  Submittals 

 
The programme of Works submitted by the Contractor in accordance with Clause 14.1 
“Programme to be Submitted” of Particular Conditions of Contract shall be submitted in 
the form of a detailed schedule based on a computerized network analysis covering all 
construction activities indicating critical activities with critical path, resource scheduling 
for Contractor’s Equipment, material and labour, within the period stated in the Appendix 
A to Bid. All the milestone shall be clearly identified. 
 

8.2.  Requirements 
 
The detailed submittal shall consist of schedules, network analysis tabulations and 
narrative descriptions of the proposed construction programme. 
 
Each summary or detailed schedule shall consist of a bar chart and a time-scaled 
network. The scheduled start and finish times for all activities on the bar chart shall 
agree with those on the network. All inter-relationships and inter-dependencies between 
structures shall be clearly indicated on the schedules. 
 
The network shall show the order and interdependence of activities planned by the 
Contractor, and shall be time-scaled according to calendar dates. 
 

8.3.  Monthly Reports 
 
Each month, the Contractor shall submit a report consisting of:  
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- Copies of the bar charts for the current phase with both actual progress and 
scheduled progress shown. 
 

- Network analysis tabulations as in Sub-Clause 8.2 above, reflecting actual start and 
finish dates where applicable. 
 

- A narrative report discussing any significant deviations from the schedule and, if 
necessary, explaining the steps proposed to be taken to maintain the approved 
schedule. 

 
The Engineer shall not be bound to issue an Interim Payment Certificate if the 
Contractor has not submitted the Monthly Progress Reports and such information as 
shall be mutually agreed in writing between the Employer and the Contractor. 

 
9. SITE OFFICE AND TEMPORARY FACILITIES PROVIDED BY THE CONTRACTOR 
 
9.1. Contractor’s Office, Facilities etc. 

 
The Contractor shall establish and maintain a Site office. The Contractor shall provide 
all facilities in connection with the execution, completion, of the Works, remedying 
defects therein and maintenance of the utilities services. The facilities shall, not be 
limited to, the Contractor’s Site Office, labour camps, workyard and storage areas, 
temporary water supply, waste water disposal, temporary electricity, medical unit, 
temporary roads, fire protection and fire-fighting equipment etc. 
 
The Contractor shall be solely responsible for arranging the facilities. The Contractor 
shall arrange his labour camp, work yard, storage area, site office within the area 
available at the Site. 

 
9.2. Notice Board 

 
The Contractor shall erect and maintain at the Site in a location to be approved by the 
Engineer 3 Sign Boards 4.45M height and 2 M wide for writing the name of Work, name 
of Employer, name of Consultants, name of Contractor and Project Cost on both side. 
The notice board shall comprise of the following; 
• Frame of 3” dia GI Pipe properly painted as per the direction of the Consultants/ 

Engineer and as per drawing. 
• 2 Nos. Posts of 3” dia GI Pipe 4.45M above ground and 1M below ground 

embedded in 1:2:4 CC 2’x2’x4’ with proper arrangements of anchorage and brasses. 
Pipes painted with anti-rust as directed by the Engineer. 

• 4 Nos. Steel Sheets 0.6M high and 2M wide fixed on both sides with 50mm gap 
between each. The background of plates is of white color whereas the writing would 
be black or red color (as approved by the Engineer)  

• White imported 3M sheet used as background. The color of monogram would be, 
green, red or black etc. (as approved by the Engineer) 

• Alphabets of appropriate size as approved by the Engineer in 3M reflective sheet in 
blue/ black color. 

 
Further details of Notice Board are given in the Tender Drawings Set.  

  
The Contractor shall maintain the display of the notice boards at his own cost 
throughout the length of the project. 
 
If the Contractor would not erect and maintain the Notice Boards etc., the Contractor 
shall not be availed the 2nd Part of Mobilization Advance from the Employer. 
 

10. FACILITIES FOR ENGINEER’S PERSONNEL PROVIDED BY THE CONTRACTOR 
 

Not Applicable 
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11. SAFETY 
 
11.1. Accident Prevention, Protective Equipment 

 
The Contractor shall comply and enforce compliance by all his Subcontractors with the 
highest standards of safety and accident prevention in compliance with all applicable 
laws, ordinance and statutory provisions. Where overhead work is being carried out, 
warning signs shall be installed at ground level clearly warning of the overhead work. 
 
All warning signs shall be in two languages, English and Urdu, and shall at all times be 
maintained in a clean and legible condition, to the satisfaction of the Engineer. Trash 
shall be removed at frequent intervals to the satisfaction of the Engineer. 

 
12. PAYMENT FOR WORK REQUIRED BY SPECIAL PROVISIONS 

 
Unless otherwise specifically stated in the Contract, the price of all work required by the 
Special Provisions shall be considered to be included in the Contract Price. 
 

13. The Bided Rates shall be inclusive of all lead and lift. 
 
14. The Contractor's rates shall include all incidental charges in connection with the work 

such as the cost of removing trees, shrubs, grass, etc., which interfere with the 
execution of the work as well as the cost of Natural Ground Compaction (NGC) which 
will be carried out by the Contractor up to the satisfaction of the Engineer prior to the 
earthwork. 

 
15. Materials obtained from excavations will be the property of the Employer. Serviceable 

materials are to be stacked in places pointed out by Engineer. The Contractor 
undertakes to have the site clean and free from rubbish to the satisfaction of the 
Engineer. All surplus materials, rubbish, etc., will be removed to places to be fixed by 
the Engineer and nothing extra will be paid for this. 

 
16. On completion of the work or earlier as directed by the Engineer, the Contractor shall 

remove all temporary structure (Godowns, site offices, etc.), erected by him at the site of 
work. He shall fill tanks dug out by him at site, remove all debris and other materials like 
surplus sand, stone ballast, rubbish, etc.; and in short, shall leave the site in a neat and 
tidy condition. 

 
17. The contractors in the course of their works should understand that all material (e.g., 

stone and other materials) obtained in the work or dismantling, excavation, etc., will be 
considered as Employer’s property and issued to the contractors (if they require the 
same for their own use) at rates approved by the Engineer. If the materials are not 
required by them they will be disposed off in the interest of Employer. 

 
18. The contractor shall inspect the site of works and acquaint himself with the nature and 

requirements of the work, facilities of access for materials, removal of rubbish, cost of 
carriage, nature of strata, etc., before submitting his Bid. 

 
19. The contractor shall have to make temporary approach roads, etc., at his own cost to 

facilitate movement of materials, such approach roads shall be aligned in a manner 
approved by the Engineer. 
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20. The contractor shall have to make proper arrangements for road crossing barriers 
during working hours in the day time as well as in the night when danger lights will have 
to be provided on either ends at his own cost and no extra cost will be paid. Sufficient 
barricades and red lights will be provided by the Contractor where required to avoid the 
chances of accidents. In case an accident occurs for failure on the part of the contractor, 
he shall be entirely responsible for the consequences. 

 
21. The Contractor shall have to make arrangements for diversions for traffic wherever 

necessary and shall have to provide diversion and caution boards as per directions of 
the Engineer at his own cost for which no extra cost will be paid. The diversion shall be 
watered and consolidated as per directions of the Engineer. 

 
22. No material shall be removed from the site without the written permission of the 

Engineer. 
 
23. Dewatering including shoring wherever so required for any foundation area, pumping, 

bailing out water, drainage of water within plot areas if any shall be deemed to have 
been included in the rates quoted by the bidders and no extra payment will be made. 
The rates shall be deemed inclusive of such incidental charges. 
 

24. The Contractors shall execute all works at their own cost for diversion of water away 
from the plot as per site requirements to have full satisfaction of Engineer and no 
additional payment will be made on this account. 

 
25. The Engineer, subject to approval of the Employer, reserves the right to select all 

materials and the type, grade, heating capacity and quantity of proportion of any or all 
materials as required for a particular work. The decision of Employer in this respect shall 
be final and binding on the Contractor. The rejects on materials must be carted at his 
own cost. If the rejected materials are not re moved within one month of its rejection the 
materials will become the property of the Employer or will be removed at Contractors 
cost. 

 
26. ATTENDANCE OF MEETINGS 
 

The Contractor shall attend and shall cause his Sub-Contractors to attend any or all 
meetings when called by the Employer or the Engineer or his Representative to discuss 
progress of the work and other matters related to the work and the Contract, without any 
compensation from the Employer. 
 
a). The Contractor shall bear all expenses of the Employer and his agents and 

representatives and the Engineer, his agents and representatives if requested by the 
Contractor for any meetings, instructions and approvals away from the Site.  

 
b). The proceedings of the meetings shall be recorded by the Engineer which shall be 

circulated to all the participants including those of the Contractor. All decisions taken 
in the meetings shall be binding on the Contractor and shall form part of the 
Contract. 

 
27. DOCUMENTS NOT TO BE ALTERED OR MUTILATED 

 
No alteration or mutilation (other than filling in all the blanks intended to be filled in) shall 
be made in the form of Bid or in any of the documents attached to it. Any comments 
which it is desired to make shall not be placed on any of the documents attached 
hereto, but shall take the form of a separate statement which shall be as brief as 
possible and referenced to items, clauses and pages of the annexed documents. 
 
Such statements shall not qualify the acceptance of the Bid based upon a proposed 
change or changes in the annexed documents, nor shall be binding upon the Employer 
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in any way in making the award. Alterations of already written prices must be signed in 
the place of alteration by the Bidder or his legally authorized representative. 
 

28. PERSONAL LIABILITY OF PUBLIC OFFICIALS OR ENGINEER 
 
In carrying out any of the provisions of these specifications, or in exercising any power 
of authority granted to them by or within the scope of the Contract, there shall be no 
liability upon the Employer or his authorized representatives or the Engineer or his 
authorized representatives their personally or in their official capacity, it being 
understood that in all matters they act solely as agents and representatives of the 
Employer. 
 

29. ACCESS AND EXISTING ROADS 
 
If the Contractor finds it necessary or elects to use existing roads, the Contractor shall 
make all necessary arrangements and obtain all permits from the relevant departments 
for travel over and use of such roads. The Contractor shall observe all rules regulations 
of the concerned department regarding the use of said roads. The cost of maintaining all 
necessary safety measures and temporary structures and making any necessary 
repairs, replacements or similar operations and all or any other costs required by reason 
of his use of such roads shall be borne by the Contractor and the Contractor shall save 
harmless and indemnify the Employer in respect of all claims, demands proceedings, 
damages, costs, charges and expenses whatsoever arising out of or in relation to any 
such operation or interference. 
 

30. FIRST AID FACILITIES 
 
The Contractor shall provide and maintain adequate First Aid Facilities at all times, 
convenient to the Site to the approval of the Employer. 
 

31. FINAL HAND-OVER 
 
At the end of the Defect Liability Period stipulated in the contract, the Employer on 
application of the Contractor, shall decide the members of the final hand over committee 
and announce the same to the Contractor. The committee, after inspection of Work, if 
satisfied that there are no deficiencies or defects due to work of the Contractor shall 
certify the final hand-over, and the Employer will then issue a final Certificate of 
Completion of Work within thirty (30) calendar days thereafter. 
 

32. EMPLOYER AND ENGINEER NOT PERSONALLY LIABLE 
 
No member or officer of the Government or the Employer or the Employer's 
Representative or the Engineer or his representatives or any one of their respective 
staffs or their employees shall be in anyway personally bound or liable for the acts or 
obligations of the contractor under the contract or answerable for any default or 
omission in the observance or performance of any of the acts, matters or things which 
are herein, contained. 

 
33. SITE ORDER BOOK 

 
The Contractor shall maintain site order book {of triplicate leaves} at the Site, for taking 
down instructions of the Engineer and/ or the Employers, without any obligation and 
charges to the Employer / Engineer. 
 

34. BAR BENDING SCHEDULES 
 
The contractor shall be responsible for the preparation of all bar bending schedules at 
his own cost which shall be based on structural drawings supplied by the Engineer and 
shall get them approved before the actual execution of work. 
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35. REPORT ON PROGRESS OF WORK AND PHOTOGRAPHS 
 
The Contractor shall, during the execution of the work, submit to the Employer (3 
copies) and Engineer (2 copies) so as to reach them in the first week of every calendar 
month, a report on the actual progress of the works attained by him during the 
preceding month fully supported with colour photographs of (5” x 7”) size, at least 15, 
depicting the complete stages of the works. Each photograph should be properly pasted 
on A-4 size paper, indicating the location and other relevant information of the area 
photographed. The report will be submitted on the standard format to be supplied later 
on. In case the Supervision Engineer are different from the Design Engineer, one copy 
each of photographs should be sent to both the Engineer. 
 
The set of photographs for the Design Engineer should be submitted with respective 
negatives. 
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FORM OF BID 
 

Bid Reference No. ______ 
  
The Project Director 
Rehabilitation of Old Town of Gwadar 
Gwadar Development Authority 
Office of the Project Director, 
Engineering Section, Marine Drive, Gwadar 
Telephone : +92 (86) 920 1010 
Email : engineering@gda.gov.pk 
 
 
SUBJECT: REHABILITATION OF OLD TOWN GWADAR (PHASE-I) - ROAD WORKS 

(PACKAGE-IA) - (CONSTRUCTION / BLACKTOPPING OF MAIN ROAD 
FROM NIGORI WARD TO DHORIA ALONG EASTBAY EXPRESSWAY FOR 
REHABILITATION OF OLD TOWN GWADAR). 

 
Gentleman, 
 
 
1. Having examined the Bidding Documents including Instructions to Bidders, Bidding 

Data, Conditions of Contract. Specifications, Drawings and Bill of Quantities and 
Addenda Nos. _________________________________for the execution of the above-
named Works, we, the undersigned, offer to execute and complete such Works and 
remedy any defects therein in conformity with the Conditions of Contract. Specifications, 
Drawings, Bill of Quantities and Addenda for the sum of Rs.______________________                
(Rupees ___________________________________) or such other sum as may be 
ascertained in accordance with the said conditions. 

 
2. We understand that all the Appendices attached hereto form part of this Bid. 
 
3. As security for due performance of the undertakings and obligations of this Bid, we 

submit herewith a Bid Security in the amount of Rupees _________________________ 
(Rs. ______________________) drawn in your favour or made payable to you and valid 
for a period of ___________days beginning from the date Bids are opened. 

 
4. We undertake, if our Bid is accepted, to commence the Works and to complete the 

whole of the Works comprised in the Contract within the time stated in Appendix-A to 
Bid. 

 
a). We undertake, to be bound by all Bid Conditions even if a sub-head of the works is 

deleted at the time of award of works. In such a case, the rates of other sub-heads 
shall remain unaffected due to deletion of any sub-head. 

 
5. We agree to abide by this Bid for the period of ______ days from the date fixed for 

receiving the same and it shall remain binding upon us and may be accepted at any 
time before the expiration of that period. 

 
6. Unless and until a formal Agreement is prepared and executed, this Bid, together with 

your written acceptance thereof, shall constitute a binding contract between us. 
 
7. We do hereby declare that the Bid is made without any collusion, comparison of figures 

or arrangement with any other bidder for the Works. 
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8. We understand that you are not bound to accept the lowest or any Bid you may receive. 

 
9. We undertake to be bound by the Bid/ Contract Conditions even if a sub-head/ item of 

the works is deleted at the time of award or after the award or during the execution of 
Works; in such case the rates of other sub-head/ items shall remain unaffected.  

 
Dated this ___________day of________________2022  
 
 
Signature: ________________________ 
 
in the capacity of _______duly authorized to sign Bids for and on behalf of 

______________________________________________________________________ 

(Name of Bidder in Block Capitals) 
(Seal) 

 
Address:_______________________________________________________________ 

______________________________________________________________________ 

______________________________________________________________________ 
 
 
Witness:  
 
Signature: _____________________________ 

Name: ________________________________ 
 
 
Address:_______________________________________________________________ 

______________________________________________________________________ 
 

 
 Occupation_____________________________________________________________ 
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APPENDIX - A TO BID 

 
SPECIAL STIPULATIONS 

 

Sr.  
# 

Description 
Clause 

Conditions 
of Contract

Explanation 

1 Employer’s name and address 1.1(a)(i) 
(GCC) 

The Project Director 
Rehabilitation of Old Town of Gwadar  
Gwadar Development Authority 
Office of the Project Director, 
Engineering Section, Marine Drive, Gwadar 
Telephone : +92 (86) 920 1010 
Email: engineering@gda.gov.pk 

2 Engineer’s name and address 1.1(a)(iv) 
(GCC) 

(To be notified) 

3 Notice, Consent, Approval etc. 1.5 
(GCC) 

Scanned copy via e-mail and facsimile are 
acceptable, if the original is received within 
three days. 

4 Subcontracting 4.1 
(GCC) 

The aggregate amount of the Works 
subcontracted shall not exceed 30% of the 
Contract Price. 

5 Language 5.1(a) 
(GCC) 

The Language is English 

6 Law 5.1 (b) 
(GCC) 

The Law of Islamic Republic of Pakistan 

7 Amount of Performance 
Security 

10.1 
(GCC & 
PCC) 

10% of Contract Price stated in the Letter of 
Acceptance. 

8 Time for Furnishing 
Programme 
 

14.1 
(GCC & 
PCC) 

Within 28 days from the date of receipt of 
Letter of Acceptance. 

9 Revised Programme 14.2 
(GCC & 
PCC) 

Revised Programme to be submitted within 
14 days of the Engineer’s notice. 

10 Insurance of Works and 
Contractor’s Equipment 

21.1 
(GCC) 

Type of cover  
The Works  
Amount of cover  
The sum stated in the Letter of Acceptance 
plus fifteen percent (15%) 
Type of cover  
Contractor‘s Equipment: 
Amount of cover  
Full replacement cost plus fifteen percent 
(15%) 
Type of cover  
Materials Procured by the Employer 
pursuant to Clause 60.11.  
Amount of cover  
Full replacement cost plus fifteen percent 
(15%) 
Other cover:  
Contractor’s All Risk Policy 
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11 Minimum amount of Third 
Party Insurance 

23.2 
(GCC) 

Type of cover  
Third Party-injury to persons and damage 
to property  
The Third Party compensation Policy must 
contain following conditions of 
indemnification per occurrence with the 
number of occurrence unlimited: 
i) in case of death, Pak Rs. 1,000,000/= 

per person 
ii) in case of major injury, Pak Rs. 

500,000/= per person 
iii) in case of minor injury, Pak Rs. 

100,000/= per person 
iv) in case of damage to property, full 

amount of repair/replacement as the 
case may be.  

12 Minimum amount of Workmen 
Compensation Insurance 

24.2 
(GCC) 

Workers:  
i) in case of death, Pak Rs. 1,000,000/= 

per person 
ii) in case of major injury, Pak Rs. 

500,000/= per person 
iii) in case of minor injury, Pak Rs. 

100,000/= per person 
13 Time for Issue of Engineer’s 

Notice to Commence. 
41.1 

(GCC & 
PCC) 

Within 28 days from the date of signing of 
Contract. 

14 Possession of Site 42.1 
(GCC) 

Immediately after the Notice to Commence. 

15 Time for Completion for whole 
of the Works 

43.1  
(GCC) 
48.2 

(GCC & 
PCC) 

12 months from the date as notified in the 
Engineer's Notice to Commence. 

16 Normal Working Hours 45.1 
(GCC) 

8 hours a day and 6 days a week  
 
(Being an emergency nature of work 
therefore contractor has to work in more 
than normal working hours and manage all 
labour and resources to complete the work 
within due period) 

17 Amount of  Liquidated 
Damages  

47.1 
(GCC) 

0.1% of the contract price for each day of 
delay in completion of the Works subject to 
a maximum of 10% of Contract Price stated 
in the Letter of Acceptance. 
 
For Interim Delay damages 0.05% of the 
Contract price per day delay in completion 
of the Works subject to a maximum of 5% 
of Contract Price stated in the Letter of 
Acceptance. 

18 Taking Over Certificate 48.1 
(PCC) 

Only One Certificate shall be issued. 
The Work shall be considered substantially 
completed if the whole of the work 
completed to the satisfaction of the 
Engineer, including cleaning of site. 

19 Taking Over of Sections or 
Parts 

48.2 
(GCC & 

Not Applicable 



 APPENDIX

 

Appendix  
 

PCC) 
20 Defects Liability Period 49.1 

(GCC) 
364 days from the effective date of Taking 
Over Certificate 

21 Secured Advance Against 
Material 

60.11 
(PCC) 

Not Applicable as provision for Mobilization 
Advance is kept in the Contract. 

22 Minimum amount of Interim 
Payment Certificates (Running 
Bills) 

60.2 
(GCC & 
PCC) 

The minimum amount of IPC Rs. 10 million 

23 Time for Certification of Interim 
Payment Certificate by the 
Engineer 

60.2 
(GCC & 
PCC) 

28 days from receipt of monthly statement 
from the Contractor 

24 Retention Money 60.3 
(GCC) 

10% of the amount of Interim Certificate 
until the amount so retained reaches the 
limit of Retention Money. 

25 Limit of Retention  Money 60.3 
(GCC) 

10% of Contract Price stated in the Letter of 
Acceptance  

26 Time of Payment from delivery 
of Engineer's Interim Payment 
Certificate to the Employer. 

60.10 
(GCC & 
PCC) 

28 days 

27 Rate of interest on delayed 
payment 

60.10 
(GCC & 
PCC) 

Interest on delayed payment is not payable 

28 Mobilization Advance (Interest 
Free) 

60.12 
(PCC) 

15% of Contract Price stated in the Letter of 
Acceptance against a Mobilization Advance 
Guarantee for the full amount of the 
Advance in the specified form from a 
Scheduled Bank in Pakistan or an 
insurance company having at-least AA 
rating from PACRA/JCR. 
 
First Installment: 50% of total Advance 
Payment shall be made after fulfilling all the 
requirements provided in Conditions of the 
Contract. 
 
Second Installment: Remaining 50%, on 
mobilization of Plant, equipment and 
material and other resources at site by the 
Contractor to the satisfaction of the 
Engineer. 

29 Recovery of Mobilization 
Advance 

60.12 
(PCC) 

From Three consequtive IPCs starting from 
first  IPC in equal instalments 

30 Notice to Employer & Engineer 68.2 
(GCC) 

The Employer’s Address is: 
 
The Project Director 
Rehabilitation of Old Town of Gwadar  
Gwadar Development Authority 
Office of the Project Director, 
Engineering Section, Marine Drive, Gwadar 
Telephone : +92 (86) 920 1010 
Email : engineering@gda.gov.pk 
 
The Engineer’s Address is: 
(To be notified) 

31 Currency of Contract  Pak. Rs. (PKR) 
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BB-1 
APPENDIX-B TO BID 

 
 

FOREIGN CURRENCY REQUIREMENTS 
 
 
1. The Bidder may indicate here in below his requirements of foreign currency (if any), with 

reference to various inputs to the Works. 

 
 
 
 
 
 
 
2. Foreign Currency Requirement as percentage of the Bid Price excluding Provisional Sums 

_______%. 
 
3. Table of Exchange Rates 
 

Unit of Currency Equivalent in Pak. Rupees 
  
Australian Dollar -------------------------- 

Euro -------------------------- 

Japanese Yen -------------------------- 

U.K. Pound -------------------------- 

U.S. Dollars -------------------------- 

--------------------------- -------------------------- 

--------------------------- -------------------------- 
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BC-1 
APPENDIX-C TO BID 

 
PRICE ADJUSTMENT UNDER CLAUSE 70  

 OF CONDITIONS OF CONTRACT 
            
The source of indices and the weightages or coefficients for use in the adjustment formula under 
Clause 70 shall be as follows: 
 

Cost 
Element 

Description Weightages Applicable index 

1 2 3 4 
(i) Fixed Portion  0.78    
(ii) Local Labour 0.09 Government of Pakistan (GP) 

Federal Bureau of Statistics (FBS) 
Monthly Statistical Bulletin for 
Gwadar 

(iii) Reinforcement Steel 0.06 “ “ “ 
(iv) High Speed Diesel (HSD) 0.07 As per the rates fixed by Oil & Gas 

Regulatory Authority (OGRA) 
 1.00  

 
Notes:- 
 
1) The base cost Indices or prices shall be those applying to 28 days prior to the latest day 

for submission of this bids, Current Indices or prices shall be those applying 28 days prior 
to the last day of the billing period.  
 

2) Any fluctuation in the indices of prices of materials other those given above shall not be 
subject to adjustment of Contract price. 
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BD-1A 
Appendix-D to Bid 

 

BILL OF QUANTITIES 
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BE-1 
Appendix-E to Bid 

 
 

PROPOSED CONSTRUCTION SCHEDULE 
 
Pursuant to Sub-Clause 43.1 of the General Conditions of Contract, the Works shall be 
completed on or before the date stated in Appendix-A to Bid. The Bidder shall provide as 
Appendix-E to Bid, the Construction Schedule in the bar chart and Primavera (level III) showing 
the sequence of work items by which he proposes to complete the work of the entire Contract. 
The programme should indicate the sequence of work items and the period of time during which 
he proposes to complete the Works including the activities like designing, schedule of submittal 
of drawings, ordering and procurement of materials, manufacturing, delivering, construction of 
civil works, erection, testing and commissioning of Works to be supplied under the Contract. 
 
A separate Bar Chart Showing monthly percentage progress showing major activities related to  
Cost of Project as per Specimen below be attached which will be considered as “Scheduled 
Progress” throughout the currency of Contract unless revised with the approval of Client. 
 

S/No. Activity Months 
  1 2 3 4 5 - - - - - - 12 
 ABC     
 XYZ     
      

Percentage 
Scheduled Progress 5% 10% 17% 20% 30% - -  - - - 100%
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BF-1 
Appendix-F to Bid  

 
METHOD OF PERFORMING THE WORK 

 
The Bidder is required to submit a narrative outlining the method of performing the Work. The 
narrative should indicate in detail and include but not be limited to: 
 
1. Organization Chart indicating head office and field office personnel involved in 

management and supervision, engineering, equipment maintenance and purchasing. 
 
2. Mobilization in Pakistan, the type of facilities including personnel accommodation, office 

accommodation, provision for maintenance and for storage, communications, security 
and other services to be used. 

 
3. The method of executing the Works, the procedures for installation of equipment and 

machinery and transportation of equipment and materials to the site. 
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BG-1 
Appendix-G to Bid 

 
 

LIST OF MAJOR EQUIPMENT - RELATED ITEMS 
 

The Bidder will provide on Sheet 2 of this Appendix a list of all major equipment and related 
items, under separate heading for items owned, to be purchased or to be arranged on lease by 
him to carry out the Works. The information shall include make, type, capacity, and anticipated 
period of utilization for all equipment which shall be in sufficient detail to demonstrate fully that 
the equipment will meet all requirements of the Specifications. 
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BG-2 
Appendix-G to Bid 

 
LIST OF MAJOR EQUIPMENT 

 
Owned 

Purchased 
or Leased 

Description of 
Unit (Make, Model, 

Year) 

Capacity 
HP Rating 

Condition Present 
Location or 

Source 

Date of 
Delivery at 

Site 

Period of 
Work on 
Project 

1 2 3 4 5 6 7 
 
a.  Owned 
 
 
 
 

      

 
b. To be 
Purchased 
 
 
 
 
 

      

 
c. To be 
arranged 
on Lease 
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BH-1 
Appendix-H to Bid  

 
 

CONSTRUCTION CAMP AND HOUSING FACILITIES 
 

The Contractor in accordance with Clause 34 of the Conditions of Contract shall provide 
description of his construction camp’s facilities and staff housing requirements. 
 
The Contractor shall be responsible for pumps, electrical power, water and electrical distribution 
systems, and sewerage system including all fittings, pipes and other items necessary for 
servicing the Contractor’s construction camp. 
 
The Bidder shall list or explain his plans for providing these facilities for the service of the 
Contract as follows: 
 
1. Site Preparation (clearing, land preparation, etc.). 
 
2. Provision of Services. 
 

a) Power (expected power load, etc.). 
b) Water (required amount and system proposed). 
c) Sanitation (sewage disposal system, etc.). 

 
3. Construction of Facilities 
 

a) Contractor’s Office. Workshop and Work Areas (areas required and proposed 
layout, type of construction of buildings, etc.). 

 
b) Warehouses and Storage Areas (area required, type of construction and layout). 
 
c) Housing and Staff Facilities (Plans for housing for proposed staff, layout, type of 

construction, etc.). 
 
4. Construction Equipment Assembly and Preparation (detailed plans for carrying out this 

activity). 
 
5. Other Items Proposed (Security services, etc.). 
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BI-1 
Appendix-I to Bid 

 
LIST OF SUBCONTRACTORS 

 
I/We intend to subcontract the following parts of the Work to subcontractors. In my/our opinion, 
the subcontractors named hereunder are reliable and competent to perform that part of the work 
for which each is listed. 
 
Enclosed are documentation outlining experience of subcontractors, the curriculum vitae and 
experience of their key personnel who will be assigned to the Contract, equipment to be supplied 
by them, size, location and type of contracts carried out in the past. 
 

Part of Works 
(Give Details) 

Subcontractor 
(With Complete Address) 

1 2 
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BJ-1 
Appendix-J to Bid 

 
ESTIMATED PROGRESS PAYMENTS 

 
Bidder’s estimate of the value of work which would be executed by him during each of the 
periods stated below, based on his Programme of the Works and the Rates in the Bill of 
Quantities, expressed in thousands of Pakistani Rupees: 
 
 

Quarter/ Year/ Period 
Amounts 

(1,000 Rs.) 
1 2 

1st Quarter  

2nd Quarter  

3rd Quarter  

Bid Price  
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BK-1 
Appendix-K to Bid 

 
ORGANIZATION CHART 

FOR THE 
SUPERVISORY STAFF AND LABOUR 

 
 
 
 
 
 
 



 APPENDIX

 

Appendix  
 

BL-1 
Appendix-L to Bid 

 
(INTEGRITY PACT) 

 
DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC. 

PAYABLE BY THE SUPPLIERS OF GOODS, SERVICES & WORKS IN CONTRACTS WORTH 
RS. 10.00 MILLION OR MORE 

 
 Contract No.________________ Dated __________________ 
 Contract Value: ________________ 
 Contract Title: _________________ 

 
………………………………… [name of Supplier] hereby declares that it has not obtained or 
induced the procurement of any contract, right, interest, privilege or other obligation or benefit 
from Government of Pakistan (GoP) or any administrative subdivision or agency thereof or any 
other entity owned or controlled by GoP through any corrupt business practice. 
 
Without limiting the generality of the foregoing, [name of Supplier] represents and warrants that it 
has fully declared the brokerage, commission, fees etc. paid or payable to anyone and not given 
or agreed to give and shall not give or agree to give to anyone within or outside Pakistan either 
directly or indirectly through any natural or juridical person, including its affiliate, agent, associate, 
broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any commission, 
gratification, bribe, finder’s fee or kickback, whether described as consultation fee or otherwise, 
with the object of obtaining or inducing the procurement of a contract, right, interest, privilege or 
other obligation or benefit in whatsoever form from GoP, except that which has been expressly 
declared pursuant hereto. 
 
[name of Supplier] certifies that it has made and will make full disclosure of all agreements and 
arrangements with all persons in respect of or related to the transaction with GoP and has not 
taken any action or will not take any action to circumvent the above declaration, representation or 
warranty. 
 
[name of Supplier] accepts full responsibility and strict liability for making any false declaration, 
not making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose 
of this declaration, representation and warranty. It agrees that any contract, right, interest, 
privilege or other obligation or benefit obtained or procured as aforesaid shall, without prejudice 
to any other rights and remedies available to GoP under any law, contract or other instrument, be 
avoidable at the option of GoP. 
 
Notwithstanding any rights and remedies exercised by GoP in this regard, [name of Supplier] 
agrees to indemnify GoP for any loss or damage incurred by it on account of its corrupt business 
practices and further pay compensation to GoP in an amount equivalent to ten time the sum of 
any commission, gratification, bribe, finder’s fee or kickback given by [name of Supplier] as 
aforesaid for the purpose of obtaining or inducing the procurement of any contract, right, interest, 
privilege or other obligation or benefit in whatsoever form from GoP. 
 

 
Name of Buyer: ………………   Name of Seller/Supplier: ………… 
Signature: ……………………    Signature: ………………………… 

   [Seal]      [Seal]    
 

 
 

 



 

 

FFOORRMMSS  
••  BBIIDD  SSEECCUURRIITTYY  
••  FFOORRMM  OOFF  PPEERRFFOORRMMAANNCCEE  SSEECCUURRIITTYY  
••  FFOORRMM  OOFF  CCOONNTTRRAACCTT  AAGGRREEEEMMEENNTT  
••  FFOORRMM  MMOOBBIILLIIZZAATTIIOONN  AADDVVAANNCCEE  

GGUUAARRAANNTTEEEE  
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BID SECURITY 

(Bank Guarantee) 
 
Security Executed on ____________________________________________________________ 

(Date) 
Name of Surety (Bank) with Address:  ______________________________________________ 

(Scheduled Bank in Pakistan) 

_____________________________________________________________________________ 
 
Name of Principal (Bidder) with Address ____________________________________________ 

_____________________________________________________________________________ 
 
Penal Sum of Security Rupees ___________________________________ (Rs. ____________) 
Bid Reference No. ______________________________________________________________  
 
KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bid and at the 
request of the said Principal (Bidder) we, the Surety above named, are held and firmly bound unto 
_________________________________________ (hereinafter called the 'Employer') in the sum 
stated above for the payment of which sum well and truly to be made, we bind ourselves, our 
heirs, executors, administrators and successors, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Bidder has submitted the 
accompanying Bid dated ______________ for Bid No. ___________ for____________(Particulars 
of Bid) to the said Employer; and  
 
WHEREAS, the Employer has required as a condition for considering said Bid that the Bidder 
furnishes a Bid Security in the above said sum from a Scheduled Bank in Pakistan or from a 
foreign bank duly counter-guaranteed by a Scheduled  Bank in Pakistan, to the Employer, 
conditioned as under: 
 
(1)     that the Bid Security shall remain in force up to and including the date 28 days after the 

deadline for validity of bids as stated in the Instructions to Bidders or as it may be extended 
by the Employer, notice of which extension(s) to the Surety is hereby waived; 

 
(2) that the Bid Security of unsuccessful Bidders will be returned by the Employer after expiry 

of its validity or upon signing of the Contract Agreement; and 
 
(3) that in the event of failure of the successful Bidder to execute the proposed Contract 

Agreement for such work and furnish the required Performance Security, the entire said 
sum be paid immediately to the said Employer pursuant to Clause 15.6 of the Instruction to 
Bidders for the successful Bidder's failure to perform. 

 
NOW THEREFORE, if the successful Bidder shall, within the period specified therefor, on the 
prescribed form presented to him for signature enter into a formal Contract with the said Employer 
in accordance with his Bid as accepted and furnish within twenty eight (28) days of his being 
requested to do so, a Performance Security with good and sufficient surety, as may be required, 
upon the form prescribed by the said Employer for the faithful performance and proper fulfilment of 
the said Contract or in the event of non-withdrawal of the said Bid  within the time specified for its 
validity then this obligation shall be void and of no effect, but otherwise to remain in full force and 
effect. 
 
PROVIDED THAT the Surety shall forthwith pay the Employer the said sum upon first written 
demand of the Employer (without cavil or argument) and without requiring the Employer to prove 
or to show grounds or reasons for such demand, notice of which shall be sent by the Employer by 
registered post duly addressed to the Surety at its address given above. 
 
 



BS-2 
 
PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether the 
Principal (Bidder) has duly performed his obligations to sign the Contract Agreement and to furnish 
the requisite Performance Security within the time stated above, or has defaulted in fulfilling said 
requirements and the Surety shall pay without objection the said sum upon demand from the 
Employer forthwith and without any reference to the Principal (Bidder) or any other person. 
 
IN WITNESS WHEREOF, the above bounden Surety has executed the instrument under its seal 
on the date indicated above, the name and seal of the Surety being hereto affixed and these 
presents duly signed by its undersigned representative pursuant to authority of its governing body.
      
 
                    SURETY (Bank) 
 

  
WITNESS:               Signature      
 
1.                   Name       
 
                      Title       

 
       Corporate Secretary (Seal)    Corporate Guarantor (Seal) 
  
 
2.          
   
        __________________________ 
       Name, Title & Address     
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FORM OF PERFORMANCE SECURITY  
(Bank Guarantee/ Insurance Bond) 

 
         Guarantee/ Bond No.____________________ 

Executed on _____________________ 
           Expiry date _____________________ 

 
[Letter by the Guarantor to the Employer] 
 
Name of Guarantor (Bank) with address:______________________________________________ 
       (Scheduled Bank in Pakistan) 
Name of Principal (Contractor) with address:___________________________________________ 
______________________________________________________________________________ 
Penal Sum of Security (express in words and figures)____________________________________ 
______________________________________________________________________________ 
Letter of Acceptance No. ________________________________ Dated ____________________ 
 
KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bidding 
Documents and above said Letter of Acceptance (hereinafter called the Documents) and at the 
request of the said Principal we, the Guarantor above named, are held and firmly bound unto the 
__________________________________________________ (hereinafter called the Employer) in 
the penal sum of the amount stated above for the payment of which sum well and truly to be made 
to the said Employer, we bind ourselves, our heirs, executors, administrators and successors, 
jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has accepted the 
Employer's above said Letter of Acceptance for ______________________ (Name of Contract) 
for the ________________________________________ (Name of Project). 
 
NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all the 
undertakings, covenants, terms and conditions of the said Documents during the original terms of 
the said Documents and any extensions thereof that may be granted by the Employer, with or 
without notice to the Guarantor, which notice is, hereby, waived and shall also well and truly 
perform and fulfill all the undertakings, covenants terms and conditions of the Contract and of any 
and all modifications of said Documents that may hereafter be made, notice of which modifications 
to the Guarantor being hereby waived, then, this obligation to be void; otherwise to remain in full 
force and virtue till all requirements of Clause 49, Defects Liability, of Conditions of Contract are 
fulfilled. 
 
Our total liability under this Guarantee is limited to the sum stated above and it is a condition of 
any liability attaching to us under this Guarantee that the claim for payment in writing shall be 
received by us within the validity period of this Guarantee, failing which we shall be discharged of 
our liability, if any, under this Guarantee. 
 
We, ____________________________________ (the Guarantor/ Insurer), waiving all objections  
and defences under the Contract, do hereby irrevocably and independently guarantee to pay to 
the Employer without delay upon the Employer's first written demand without cavil or arguments 
and without requiring the Employer to prove or to show grounds or reasons for such demand any 
sum or sums up to the amount stated above, against the  Employer's written declaration that the 
Principal has refused or failed to perform the obligations under the Contract which payment will be 
effected by the Guarantor to Employer’s designated Bank & Account Number. 
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PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether the 
Principal (Contractor) has duly performed his obligations under the Contract or has defaulted in 
fulfilling said obligations and the Guarantor shall pay without objection any sum or sums up to the 
amount stated above upon first written demand from the Employer forthwith and without any 
reference to the Principal or any other person. 
 
IN WITNESS WHEREOF, the above-bounden Guarantor has executed this Instrument under its 
seal on the date indicated above, the name and corporate seal of the Guarantor being hereto 
affixed and these presents duly signed by its undersigned representative, pursuant to authority of 
its governing body. 
 
       _________________________________ 
                   Guarantor (Bank/ Insurance Company) 
 
 
 Witness:  
 1. _______________________        Signature _______________ 
 
        _______________________        Name __________________ 
      Corporate Secretary (Seal) 
                   Title ___________________ 
 
 2.  _______________________ 
 
          _______________________   _____________________________ 
      Name, Title & Address     Corporate Guarantor/ Insurer (Seal)   
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FORM OF CONTRACT AGREEMENT 
 
 
THIS CONTRACT AGREEMENT (hereinafter called the “Agreement”) made on the _______ day 
of_____(month) 2022 between PROJECT DIRECTOR, through GWADAR DEVELOPMENT 
AUTHORITY, GWADAR (hereafter called the “Employer”) of the one part and 
____________________________________ (hereafter called the “Contractor”) of the other part. 
 
WHEREAS the Employer is desirous that REHABILITATION OF OLD TOWN GWADAR  
(PHASE-I) - ROAD WORKS (PACKAGE-IA) - CONSTRUCTION / BLACKTOPPING OF MAIN 
ROAD FROM NIGORI WARD TO DHORIA ALONG EASTBAY EXPRESSWAY FOR 
REHABILITATION OF OLD TOWN GWADAR should be executed by the Contractor and has 
accepted a Bid by the Contractor for the execution and completion of such Works and the 
remedying of any defects therein. 
 
NOW this Agreement witnesseth as follows: 
 
1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to. 
 
2. The following documents after incorporating addenda, if any, except those parts relating to 

Instructions to Bidders shall be deemed to form and be read and construed as part of this 
Agreement, viz: 
 
(i) The Contract Agreement (if completed); 
(ii) The Letter of Acceptance; 
(iii) Addenda, if any 
(iv) The completed Form of Bid; 
(v) Special Stipulations (Appendix-A to Bid); 
(vi) Specifications - Special Provisions 
(vii) The Particular Conditions of Contract - Part II; 
(viii) The General Conditions - Part I; 
(ix) The Drawings 
(x) Specifications - Technical Provisions 
(xi) The completed Appendices to Bid (B, C, E to L); 
(xii) The priced Bill of Quantities (Appendix-D to Bid); 
(xiii) ______ (any other). 

 
3. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 
complete the Works and remedy defects therein in conformity and in all respects with the 
provisions of the Contract. 

 
4. The Employer hereby covenants to pay the Contractor, in consideration of the execution 

and completion of the Works as per provisions of the Contract, the Contract Price or such 
other sum as may become payable under the provisions of the Contract at the times and in 
the manner prescribed by the Contract. 

 
IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed on the 
day __________, month __________ and year __________ first before written in accordance with 
their respective laws. 
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For and on behalf of EMPLOYER   For and on behalf of CONTRACTOR 
 
 
 
Signature ___________________   Signature ___________________ 
 
Name:       Name: 

Designation:      Designation: 

 
 
 
______________________    _____________________ 
(Seal)       (Seal) 
 
 
 
Signed, Sealed and Delivered in the presence of: 
 
 
Witness:    Witness: 
  
 
 
 
________________________ ______________________________ 
 
(Name, Title and Address)  (Name, Title and Address) 
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MOBILIZATION ADVANCE GUARANTEE 

 
Guarantee No._________________________ Date ___________________________ 
 
WHEREAS PROJECT DIRECTOR through GWADAR DEVELOPMENT AUTHORITY, GWADAR 
(hereinafter called the 'Employer') has entered into a Contract for REHABILITATION OF OLD 
TOWN GWADAR (PHASE-I) - ROAD WORKS (PACKAGE-IA) - CONSTRUCTION / 
BLACKTOPPING OF MAIN ROAD FROM NIGORI WARD TO DHORIA ALONG EASTBAY 
EXPRESSWAY FOR REHABILITATION OF OLD TOWN GWADAR (Particulars of Contract) with 
__________________________ (hereinafter called the "Contractor'). 
 
AND WHEREAS, the Employer has agreed to advance to the Contractor, at the Contractor's 
request, an amount of Rupees ___________________________ (Rs. _______________) which 
amount shall be advanced to the Contractor as per provisions of the Contract. 
 
AND WHEREAS, the Employer has asked the Contractor to furnish Guarantee to secure the 
mobilization advance for the performance of his obligations under the said Contract. 
 
AND WHEREAS, _________________________________________ (Scheduled Bank in Pakistan) 
(hereinafter called the “Guarantor”) at the request of the Contractor and in consideration of the 
Employer agreeing to make the above advance to the Contractor, has agreed to furnish the said 
Guarantee. 
 
NOW, THEREFORE, the Guarantor hereby guarantees that the Contractor shall use the advance 
for the purpose of above mentioned Contract and if he fails and commits default in fulfilment of any 
of his obligations for which the advance payment is made, the Guarantor shall be liable to the 
Employer for payment not exceeding the aforementioned amount. 
 
Notice in writing of any default, of which the Employer shall be the sole and final judge, on the part 
of the Contractor, shall be given by the Employer to the Guarantor, and on such first written 
demand, payment shall be made by the Guarantor of all sums then due under this Guarantee 
without any reference to the Contractor and without any objection. 
 
This Guarantee shall remain in force until the advance is fully adjusted against payments from the 
Interim Payment Certificates of the Contractor or until ___________________whichever is earlier. 
        (Date) 
The Guarantor's liability under this Guarantee shall not in any case exceed the sum of Rupees 
_______________________________________(Rs _______________________). 
 
This Guarantee shall remain valid up to the aforesaid date and shall be null and void after the 
aforesaid date or earlier if the advance made to the Contractor is fully adjusted against payments 
from Interim Payment Certificates of the Contractor provided that the Guarantor agrees that the 
aforesaid period of validity shall be deemed to be extended if on the above mentioned date the 
advance payment is not fully adjusted. 
       GUARANTOR 
 
      1. Signature _________________ 
      2. Name  _________________ 

     3. Title  _________________ 
 
WITNESS 
 
1. ______________________ 

______________________ 
Corporate Secretary (Seal) 
 

2. _______________________   __________________________ 
(Name Title & Address)      Corporate Guarantor (Seal) 




